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1.0 INTRODUCTION 
 
This Work Plan describes work the Michigan Department of Environmental Quality 
(MDEQ), Waste and Hazardous Materials Division (WHMD), is committing to 
accomplish during Fiscal Year 2007, October 1, 2006, to September 30, 2007 (FY07).  
This work fulfills the WHMD’s obligations in its role of administering the national Solid 
Waste Disposal Act in Michigan, as amended by the Resource Conservation and 
Recovery Act of 1976 (RCRA), as amended by the Hazardous and Solid Waste 
Amendments of 1984. 
 
The Director of the MDEQ functions as the designated representative of the 
Administrator of the U.S. Environmental Protection Agency (U.S. EPA). 
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1.1 ORGANIZATION OF THE WORK PLAN 
 
This Work Plan is organized in three sections, as follows: 
 

Introduction 
This section consists of an overview of the Work Plan, detailing how it is organized and 
what guidance was used to develop its contents.  
 

Programs and Strategic Planning 
This section consists of a narrative of the MDEQ’s priorities for the year, including 
strategic planning activities.  This narrative includes a description of how the overall 
program priorities coincide or vary from the U.S. EPA guidance and description of 
state-specific initiatives and priorities.  
 
In addition, there is a more detailed account of priority activities specific to each 
program element, how activities relate to the U.S. EPA guidance, and further 
background on state priorities.  Sections are separated, as in the 2003-2008 EPA 
Strategic Plan:  Direction for the Future, September 30, 2003, and Regional guidance 
(compliance and enforcement, permitting and closure, corrective action, authorization, 
waste minimization, management and reporting, and special initiatives).  Also included 
is an estimate of work years for the elements and references to lists of planned activities 
and other documents.  The program elements are as follows: 
 
1) Compliance and Enforcement 
2) Permitting and Closure 
3) Corrective Action 
4) State Authorization 
5) Waste Minimization 
6) Management and Reporting 
7) Special Initiatives 
 

Scheduled Activities 
This section consists of schedules of activities planned for the year (inspections, 
permits, etc.).  Schedules show midyear milestones and end-of-year commitments.   
 
Each page of the Work Plan includes a header that specifies the section title and 
number. 
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1.2 GUIDANCE DOCUMENTS USED TO DEVELOP WORK PLAN 
 
The U.S. EPA guidance documents used to develop this Work Plan are: 
 
1) 2003-2008 EPA Strategic Plan: Direction for the Future, September 30, 2003 

http://www.epa.gov/ocfopage/plan/plan.htm 
 
2) Office of Solid Waste and Emergency Response (OSWER) FY07 National Program 

Guidance 
http://www.epa.gov/finance/npmguidance/oswer/2007/2007_oswer_npmguide.pdf  

 
 

http://www.epa.gov/ocfopage/plan/plan.htm
http://www.epa.gov/finance/npmguidance/oswer/2007/2007_oswer_npmguide.pdf
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1.3 FY07 RCRA GRANT WORK YEAR DISTRIBUTION 
 
The following table shows the distribution of work years among the various elements 
and objectives of the FY07 RCRA Grant Work Plan.  If there is any discrepancy in this 
Work Plan between this table and the Work Plan text, this table takes precedence. 
 

RCRA Work Plan Program Element Work Years 
Statutory/Regulatory/Application Development 
• Obtain/Maintain Authorization 

 
1 

Compliance Monitoring and Enforcement 
• Inspections and/or Record Review 
• Timely and Appropriate Enforcement Action 
• Corrective Action Compliance and Enforcement 
• Manifest Processing 
• Hazardous Waste Technical Support Unit (TSU) 
• Waste Classification 
• Laboratory Support 

 
 
 
 
 
 
 

32 
Permitting and Closure 
• Permits 
• Postclosure Plans 
• Closures 
• Public Participation 
• TSU  

 
 
 
 
 

7 
Corrective Action 
• Planning and Priority Setting 
• Oversight 
• TSU  
• Waste Classification 
• Permitting/Closure/Corrective Action Tracking 
• Laboratory Support 
• Enforcement 

 
 
 
 
 
 
 

12 

Management and Reporting 
• Administrative Activities 
• Information Management and Reporting 
• Training 
• Information Requests 
• Laboratory Coordination 

 
 
 
 
 

11 
 
RCRA Total FTE Work Years 

 
63 
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2.1 INTRODUCTION 
 

Program Elements 
In FY07 the MDEQ will use seven elements in an effective state program to manage 
hazardous waste through a delegation of RCRA authorities.  These seven elements are: 
 

• Permitting and Closure 
• Compliance and Enforcement 
• Corrective Action 
• State Authorization 
• Waste Minimization 
• Management and Reporting 
• Special Initiatives 

 
The MDEQ’s program priorities for FY07, including any strategic planning activities, are 
discussed below.  The discussion is organized into the seven program elements listed 
above.   
 
In Section 2, Programs and Strategic Planning, of the Work Plan, the following program 
and strategic planning information is presented for each of the seven program elements: 
 

• the OSWER FY07 National Program Guidance goal for the program element  
• the OSWER FY07 National Program Guidance priorities for the program element 
• the MDEQ program strategy discussion 

 
In Section 3, Scheduled Activities, of the Work Plan, the following additional detail is 
presented for each of the seven program elements: 
 

• the MDEQ objective discussion for the program element 
• the MDEQ considerations discussion for the program element 
• the MDEQ scheduled activities discussion, by office and section 

 
In order to make this Work Plan useful to the staff carrying out the work, the scheduled 
activities are grouped by the WHMD’s offices and sections, where appropriate.  This 
allows staff to easily see their office’s program priorities for FY07. 
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2.2 COMPLIANCE AND ENFORCEMENT 
 

Goal 
Ensure that hazardous wastes are managed in a manner that protects human health and 
the environment by attaining and maintaining a high level of compliance within the 
regulated community.  This includes ensuring the safe management of hazardous and 
nonhazardous waste and the cleanup of hazardous and nonhazardous releases. 
 

Priority 
Compliance assistance activities should focus on newly-regulated handlers, handlers 
subject to new regulations, small businesses in the priority industrial sector (e.g., metal 
services entities), and other small businesses with compliance problems.  Also, encourage 
the regulated community to voluntarily discover, disclose, and correct violations before 
being identified by regulatory agencies.  A specific performance goal was not provided. 
 
The U.S. EPA’s Office of Enforcement and Compliance Assurance (OECA) “core program” 
includes the following inspection frequencies: 
 

• federal facilities; annually  
• treatment, storage, and disposal (TSD) facilities; every other year 
• land disposal facilities; once every three years 
• twenty percent of the large quantity generators (LQGs); annually 
• an appropriate level of small quantity generators (SQGs); annually 

 
Compliance Program Strategy Discussion 

Field compliance activities during FY07 will focus on the following activities in the Great 
Lakes watersheds instead of concentrating on priority industrial sectors:  
 
1) Inspect and conduct the necessary follow-up activities at all categories of generators.  

The MDEQ inspection schedule for active TSD facilities usually meets or exceeds the 
OECA core program.  In FY07 the MDEQ will reduce the number of SQG inspections 
and slightly increase the number of LQG inspections.  This change will result in the 
inspection of approximately 20 percent of LQGs.  Considering the MDEQ’s historic 
concern for SQGs, the MDEQ proposes to preserve the flexibility in future years to 
focus on SQGs in lieu of 20 percent of LQGs. 

 
2) Program improvements include continued attention to inspection quality and 

identification and tracking of response to violations.  That, coupled with a broader 
inspection emphasis, allows staff to provide compliance assistance, including pollution 
prevention and waste information, directly to the regulated community.  

 
3) Continue review of facility status in comparison to manifested waste data and follow up 

as appropriate. 
 
4) Develop and implement a plan to address handlers who have not paid user charges. 
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5) Continue implementation of program to collect manifest data from nonreporting sites. 
 
6) Continue review of identified manifest discrepancies. 
 
7) Continue efforts during FY07 to identify and address transporters of hazardous waste 

without a registration and permit and/or financial responsibility (i.e., fleet liability 
coverage for accidental occurrences arising from hazardous materials transportation 
activities).  These efforts are expected to identify noncompliances with other transporter 
requirements.  

 
Office of Criminal Investigations (OCI) Discussion 

The MDEQ’s OCI activities in conjunction with the RCRA Work Plan are grouped into three 
areas of criminal investigation and enforcement: 
 

• TSD facilities 
• Hazardous waste transporters  
• Generators 

 
The OCI and the WHMD will continue to analyze available facility data relating to imported 
solid wastes, liquid industrial wastes, and hazardous wastes.  Compliance reviews will 
include an evaluation of shipper waste characterization documentation and solid waste 
disposal facility screening procedures.  Each individual facility’s compliance with Part 111, 
Hazardous Waste Management, and Part 115, Solid Waste Management, of Michigan's 
Natural Resources and Environmental Protection Act, 1994 PA 451, as amended, will be 
evaluated. 
 
The OCI, in conjunction with the WHMD, will continue periodic border crossing inspections 
targeting international waste haulers’ importation and disposal activities.  The OCI will 
strive to coordinate these efforts with the Ontario Ministry of the Environment for 
surveillance of hazardous waste movement across our common border.  These efforts are 
designed to provide intelligence for future enforcement initiatives in concert with the 
Eastern and Western Michigan Environmental Crime Task Forces. 
 
The OCI and the WHMD will continue to regularly communicate and work with the 
U.S. Customs to monitor waste shipments, identify violations and targets for enforcement 
actions, and prosecute violators.   
 
The OCI and the WHMD will continue to examine existing waste data and knowledge 
bases for the purposes of providing for detection and targeting of potential noncompliant 
shippers for inspection.  Uniform waste manifest databases, waste generation reports, 
TSD facility reports, manufacturing facility databases, and other objective factors will be 
analyzed to target users who have not paid significant user fees, delinquent financial 
assurance facilities, nonreporting sites, noncompliant shippers, unlicensed waste haulers, 
and manifests with discrepancies posing environmental harm (considering risk-based 
criteria), impacting on program integrity, and acting as a deterrent to future violations or 
violations by others. 
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2.3 PERMITTING AND CLOSURE 
 

Goals 
The federal Government Performance and Results Act (GPRA) goals for safe waste 
management at hazardous waste facilities as specified in OSWER FY07 National 
Program Guidance are:   
 

The strategic target for permitting or other approved controls is 95% for 2008.  
In 2007, Regions are expected to meet the annual goal of 2.4% of the universe.  
Since all but two states are authorized to issue permits, and because states 
receive grant funds to implement the RCRA hazardous waste program, 
Regions must work with states to:  
 

• Develop and implement multi-year strategies to meet the annual goals.  
• Identify what is needed for each facility to achieve approved controls and 

determine when each facility is projected to achieve approved controls.  
 
To meet the FY 2008 strategic target of updating controls to prevent releases at 
the approximately 150 facilities due for permit renewal by the end of 2006, 
Regions should work with states to develop and implement multi-year 
strategies to implement updated controls.  

 
The GPRA goal is written as “permitting or other approved controls” to encompass 
permit issuance and nonpermit activities (e.g., closure and postclosure plans approved, 
federal or state enforcement orders requiring closure and postclosure controls, 
corrective action orders, and Superfund referrals).   
 
All regulated units at a GPRA baseline facility must have “approved controls” for the 
facility to get credit towards meeting the GPRA goal of safe waste management. 
 

Priority:  Approved Controls in Place Baseline  
The GPRA “approved controls in place” baseline consists of selected TSD facilities that 
the U.S. EPA has prioritized to have approved controls in place for the management of 
hazardous wastes.  This baseline is a subset of the “universe” of all TSD facilities 
subject to be controlled by an administrative mechanism.  The “universe” consists of two 
types of TSDs: 
 

• TSD facilities with at least one hazardous waste management unit that was 
operating under a license or needed to obtain an operating license as of 
October 1, 1997; known as the “GPRA Controls in Place via Operating License 
Universe.” 

 
• TSD facilities with at least one land disposal unit that ceased operating before 

October 1, 1997, and did not clean close; known as the “GPRA Controls in Place 
via Postclosure Operating License Universe.” 
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This universe is designed to be static, based on a snapshot of those TSD facilities that 
had at least one unit that needed either operating or postclosure controls as of 
October 1, 1997.  
 

Table 2.3.1 Controls in Place by Facility:  FY06-FY08 Baseline 
The U.S. EPA’s GPRA “approved controls in place” baseline of facilities for which the 
MDEQ is the lead regulatory agency is listed alphabetically in Table 2.3.1.   
 
This table shows the actual and projected accomplishment dates for each facility, 
alphabetically.  Hazardous waste management facility operating licenses issued after 
January 1, 1987, have corrective action requirements and are considered met for GPRA 
“controls in place” purposes.  Dates shown as “1/1/2010,” mean the projected date is 
not known but is unlikely to be the GPRA goal date of FY08.  
 
An explanation of the abbreviated column headings is shown at the bottom of each 
page of the table. 
 
TABLE 2.3.1 Controls in Place by Facility:  FY06-FY08 Baseline, follows this page. 
 
 



For the GPRA Controls In Place Baseline, shows the actual and projected accomplishment dates for each facility, alphabetically,  and the resulting cumulative percentage of the baseline met. Operating  
Licenses issued after 1/1/87 have corrective action requirements and are considered met for GPRA "controls in place" purposes. Date Done = 1/1/10 means the projected date is not known but unlikely to be 
the GPRA Goal Date of 2008. See footnote for examples of approved controls in place. National Goals: 95% of facilities have approved controls in place by 2008 and renew permits/orders to maintain 95% 
Controls in Place by 2008.

TABLE 2.3.1  CONTROLS IN PLACE BY FACILITY : FY06-FY08 BASELINE9/25/2006 8:31:35 A

OP LIC ISSUE / PROJ PCP ISSUE / PROJ CAO  ISSUE / PROJ CC ACCEPTED / PROJ

ACCESS BUSINESS GROUP 1 4/14/2000 4/14/2010MID 006 026 793
ARKEMA INC2 MID 005 363 114 9/21/1989
ASHLAND CHEMICAL CO3 MID 047 173 653 3/18/1988 8/1/1995
BASF CORP4 MID 064 197 742 2/28/1994 3/30/2001
BASF CORP5 MID 048 223 986 12/18/1998 12/25/1988
BAYER CROPSCIENCE LP6 MID 080 358 351 11/20/2003
CHEMICAL ANALYTICS INC7 9/30/2002 9/30/2012MID 985 568 021
CWC CASTINGS DIVISION P8 MID 006 030 357 9/26/1989
CYTEC INDUSTRIES INC9 3/31/1998 9/30/2008MID 005 360 680 8/17/2001
DAIMLER CHRYSLER CORP,10 MID 990 760 100 9/30/2003 9/30/2003
DEARBORN REFINING CO11 MID 005 510 805 9/29/2000 9/2/1993
DELPHI ENERGY & CHASSIS12 MID 017 079 625 9/30/2005 2/1/1991
DELPHI FLINT EAST - DORT 13 MID 005 356 647 1/21/2005 9/30/2002
DETREX CORPORATION SIT14 1/31/2001 1/31/2011MID 091 605 972 3/24/1997
DETROIT DIESEL CORPORA15 MID 005 356 803 2/2/1993
DOW CHEMICAL, MAIN PLA16 9/30/1988 9/30/2001MID 000 724 724 2/11/1997
DOW CORNING MIDLAND PL17 9/29/2000MID 000 809 632 4/5/1996 12/16/1992
DRUG AND LABORATORY DI18 8/10/1999 9/30/2009MID 092 947 928
DSC TRENTON PLANT-SITE 19 MID 017 422 304 12/17/1999 9/1/1998
DYNECOL INC20 3/16/1998 9/30/2008MID 074 259 565
EDWARD C LEVY CO PLANT21 MID 000 809 665 4/6/1988 9/29/1989
EDWARD C LEVY CO PLT 622 MID 094 549 425 9/29/1989
ENTHONE OMI INC23 9/29/1989MID 056 717 747 11/14/2001
EQ DETROIT INC24 12/12/2003MID 980 991 566
EQ RESOURCE RECOVERY 25 6/17/1993 9/30/2002MID 060 975 844
FORD MOTOR CO ALLEN PK26 5/8/1989 9/30/2006MID 980 568 711 9/30/2004 9/30/2004
FORMER DETROIT COKE C27 MID 099 114 704 10/25/1999
FORMER WYCOFF STEEL IN28 MID 004 508 628 8/21/1996 5/1/2000
GAGE PRODUCTS CO29 8/4/2003 2/5/2013MID 005 338 801
GM FLINT VAN SLYKE COMP30 MID 005 356 951 3/31/1992

OP LIC ISSUE / PROJ : operating license issuance or projected issuance date
PCP ISSUE / PROJ: post closure plan issuance or projected issuance date
CAO  ISSUE / PROJ : corrective action order issuance or projected issuance date
CC ACCEPTED / PROJ: clean closure accepted or projected acceptance date

 DATE:date of administrative control in place
 CUM % : cummulative percentage of baseline facilities with controls in place accomplished
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For the GPRA Controls In Place Baseline, shows the actual and projected accomplishment dates for each facility, alphabetically,  and the resulting cumulative percentage of the baseline met. Operating  
Licenses issued after 1/1/87 have corrective action requirements and are considered met for GPRA "controls in place" purposes. Date Done = 1/1/10 means the projected date is not known but unlikely to be 
the GPRA Goal Date of 2008. See footnote for examples of approved controls in place. National Goals: 95% of facilities have approved controls in place by 2008 and renew permits/orders to maintain 95% 
Controls in Place by 2008.

TABLE 2.3.1  CONTROLS IN PLACE BY FACILITY : FY06-FY08 BASELINE9/25/2006 8:31:35 A

OP LIC ISSUE / PROJ PCP ISSUE / PROJ CAO  ISSUE / PROJ CC ACCEPTED / PROJ

GM PLANT SAGINAW MALLE31 MID 005 356 696 11/8/1991
GMC METAL FABRICATING 32 MID 005 356 886
GMC SAGINAW METAL CAS33 4/7/1982MID 041 793 340 6/2/1995 2/27/2004
GMC TECHNICAL CENTER- 34 12/5/2001 6/30/2012MID 050 615 996
GMPT FLINT NORTH SITE-M35 MID 005 356 712 9/30/2008
GRAND BLANC LANDFILL36 MID 980 506 265 9/30/2007
GRANGER GRAND RIVER  L37 9/30/1999 9/30/2009MID 082 771 700
GREDE VASSAR INC VASSA38 MID 005 513 262 9/30/2004 11/9/2004 11/9/2004
HADLEY INDUSTRIES DIV O39 MID 982 222 242 4/30/1999
HENKEL SURFACE TECHNO40 MID 058 723 867
HOLCIM US INC DUNDEE PL41 MID 005 038 500 2/10/1998
JOHNSON CONTROLS INC42 MID 099 124 299 9/2/1988 6/5/1995
KHI INC43 MID 006 020 895 9/30/2010
KURDZIEL IRON OF ROTHB44 MID 006 025 217 9/30/2006
LACKS INDUSTRIES INC45 MID 006 014 666 1/26/1990
LACKS INDUSTRIES INC SA46 MID 080 359 433 9/30/2004 9/5/1995
LAFARGE MIDWEST INC47 MID 005 379 607 12/15/1994 9/30/2005 6/4/2001
LAKE STATES WOOD PRES48 MID 990 687 964 9/5/1995
LAMINA INC49 MID 006 017 966 12/27/1994 9/30/1994 7/21/1998
MACDERMID INC50 10/3/1990MID 005 338 371 8/3/1999
MI DEPT/ENVIRON QTY STO51 MID 980 825 632 8/9/2000 9/30/2000 8/5/1988
MICHIGAN DISPOSAL WAST52 9/30/1999 9/30/2006MID 000 724 831 9/2/1999
MICHIGAN SEAMLESS TUBE53 MID 082 767 591 9/24/1998 4/7/2004 2/5/1990
MICHIGAN STATE UNIVERSI54 9/29/2000MID 053 343 976
NATIONAL STANDARD NILE55 MID 005 069 257 11/17/1995 4/24/1997
NATIONAL STANDARD NILE56 MIT 270 010 549 3/4/1998
OCCIDENTAL CHEMICAL CO57 10/30/1979MID 006 014 906 3/1/1993 1/5/1993
PEPIN IRECO INC58 MID 041 413 154 10/17/2000
PERFECT CIRCLE DIVISION59 MID 980 499 735 5/30/2002 9/30/2001
PERMA FIX OF MICHIGAN IN60 6/8/1982 9/30/2006MID 096 963 194 9/3/1991 7/30/2005 1/13/2006

OP LIC ISSUE / PROJ : operating license issuance or projected issuance date
PCP ISSUE / PROJ: post closure plan issuance or projected issuance date
CAO  ISSUE / PROJ : corrective action order issuance or projected issuance date
CC ACCEPTED / PROJ: clean closure accepted or projected acceptance date

 DATE:date of administrative control in place
 CUM % : cummulative percentage of baseline facilities with controls in place accomplished
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For the GPRA Controls In Place Baseline, shows the actual and projected accomplishment dates for each facility, alphabetically,  and the resulting cumulative percentage of the baseline met. Operating  
Licenses issued after 1/1/87 have corrective action requirements and are considered met for GPRA "controls in place" purposes. Date Done = 1/1/10 means the projected date is not known but unlikely to be 
the GPRA Goal Date of 2008. See footnote for examples of approved controls in place. National Goals: 95% of facilities have approved controls in place by 2008 and renew permits/orders to maintain 95% 
Controls in Place by 2008.

TABLE 2.3.1  CONTROLS IN PLACE BY FACILITY : FY06-FY08 BASELINE9/25/2006 8:31:36 A

OP LIC ISSUE / PROJ PCP ISSUE / PROJ CAO  ISSUE / PROJ CC ACCEPTED / PROJ

PETRO CHEM PROCESSING61 6/16/1999 6/16/2009MID 980 615 298
PFIZER GLOBAL MANUFACT62 10/3/1990 9/30/2001MID 006 013 643
PHARMACIA & UPJOHN CO63 3/30/2001 3/31/2001MID 000 820 381 9/30/1994
PONTIAC ASSEMBLY CENT64 MID 005 356 902 9/25/1998 6/27/1991
PPG65 MID 048 788 749 2/11/1993
REALM COLDWATER ROAD-66 MID 005 356 860 3/15/1995 10/29/1992
REICHHOLD INC FERNDALE 67 MID 020 087 128 6/22/1994 2/4/1992
RUGGED LINER INC68 9/30/2005MID 058 816 927 9/30/2006 11/13/2003
SAFETY KLEEN SYSTEMS IN69 MID 000 722 686 6/16/1994 11/3/1999
SELFRIDGE AIR NATIONAL 70 MID 099 113 128 2/5/2001
SEVERSTAL NORTH AMERI71 MID 087 738 431 5/1/2000 3/16/1988
SOLUTIA INC-PHOSPHATES/72 MID 009 708 678 3/27/2002
ST MARYS CEMENT73 MID 094 553 419 10/21/1997
SYSTECH ENVIRONMENTAL74 MID 981 200 835 9/21/2001
THE DOW CHEMICAL COMP75 1/12/1987 9/30/2005MID 980 617 435
TPI PETROLEUM INC76 5/18/1982MID 005 358 130 9/30/2003 1/30/2003
TRITON77 9/28/2000MID 088 754 668 3/1/1991 8/15/2003
UNIVERSITY OF MI  BECK R78 7/16/1999 9/30/2009MIR 000 001 834
VISTEON CORPORATION SA79 9/28/1982MID 009 305 665 9/30/2006
VISTEON MONROE80 3/27/1995 9/30/2005MID 005 057 005 3/27/1995
WAYNE DISPOSAL INC81 4/14/1997 9/30/2002MID 048 090 633
WOODLAND MEADOWS LDF82 9/30/2007MID 000 810 408                                          
 
 
 OP LIC ISSUE / PROJ : operating license issuance or projected issuance date
PCP ISSUE / PROJ: post closure plan issuance or projected issuance date
CAO  ISSUE / PROJ : corrective action order issuance or projected issuance date
CC ACCEPTED / PROJ: clean closure accepted or projected acceptance date

 DATE:date of administrative control in place
 CUM % : cummulative percentage of baseline facilities with controls in place accomplished
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Strategy 
The U.S. EPA strategy for achieving the GPRA-approved controls in place baseline 
priority is to divide the baseline facilities into three groups:  (1) those facilities that will 
meet the approved controls in place goal via the issuance of an operating license or a 
clean closure certification, (2) those facilities that will meet the approved controls in 
place goal via the issuance of a postclosure operating license or approval of a 
postclosure plan, and (3) those facilities that will meet the approved controls in place 
goal via the issuance of an enforceable order.  These approved controls in place 
administrative mechanisms, or their equivalent, must be accomplished at a pace that 
will allow the national goals to be met for the entire FY06-FY08 Baseline “controls in 
place” by FY08. 
 

Table 2.3.2 Controls in Place by Calendar Year:  FY06-FY08 Baseline 
The U.S. EPA’s GPRA “approved controls in place” baseline of facilities for which the 
MDEQ is the lead regulatory agency is grouped by calendar year in Table 2.3.2.  This 
table presents the same list of facilities as does Table 2.3.1, but it lists the facilities by 
the year in which the “controls in place” goal was achieved or is projected to be 
achieved. 
 
This table shows the actual and projected accomplishment dates for each facility, by 
calendar year, and the resulting cumulative percentage of the baseline met.  Hazardous 
waste management facility operating licenses issued after January 1, 1987, have 
corrective action requirements and are considered met for GPRA “controls in place” 
purposes.  If the “Date Done” column contains “1/1/2010,” it means the projected date is 
not known but is unlikely to be the GPRA goal date of FY08.  
 
An explanation of the abbreviated column headings is shown at the bottom of each 
page of the table.  However, two columns are explained further below. 
 
Date Done: This date is selected based from the dates that are listed to the left for each 
facility, unless the “controls in place” is not expected to be met by FY08.  This is the 
date that “controls in place” was achieved in the past or is projected to be achieved in 
the future, based on one of the following administrative controls in place mechanisms: 
 

• operating license issuance 
• postclosure plan approval 
• corrective action order entry 
• clean closure certification acceptance 

 
Cum %:  This column shows the percentile of each facility’s rank in the schedule and, 
thus, our chronological progress in meeting the national GPRA schedule. 
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The national goal is to have achieved 95 percent of the facilities with “controls in place” 
by FY08 (September 30, 2008).  The table shows that the MDEQ expects to achieve 
“controls in place” for 95 percent of the baseline facilities by FY08 and, thus, meet the 
national goal of 95 percent. 
 
TABLE 2.3.2 Controls in Place by Calendar Year:  FY06-FY08 Baseline, follows this 
page. 



For the GPRA Controls In Place Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Operating  Licenses 
issued after 1/1/87 have corrective action requirements and are considered met for GPRA "controls in place" purposes. Date Done = 1/1/10 means the projected date is not known but unlikely to be the 
GPRA Goal Date of 2008. See footnote for examples of approved controls in place. National Goals: 95% of facilities have approved controls in place by 2008 and renew permits/orders to maintain 95% 
Controls in Place by 2008.

TABLE 2.3.2  CONTROLS IN PLACE BY CALENDAR YEAR : FY06-FY08 BASELINE9/25/2006 8:30:11 A

OP LIC ISSUE / PROJ PCP ISSUE / PROJ CAO  ISSUE / PROJ CC ACCEPTED / PROJ
 DATE
 DONE  CUM %

/1979
OCCIDENTAL CHEMICAL CO1 10/30/1979 1%MID 006 014 906 3/1/1993 1/5/1993 10/30/1979

/1987
THE DOW CHEMICAL COMP2 1/12/1987 9/30/2005 2%MID 980 617 435 1/12/1987

/1988
ASHLAND CHEMICAL CO3 4%MID 047 173 653 3/18/1988 8/1/1995 3/18/1988
DOW CHEMICAL, MAIN PLA4 9/30/1988 9/30/2001 5%MID 000 724 724 2/11/1997 9/30/1988
EDWARD C LEVY CO PLANT5 6%MID 000 809 665 4/6/1988 9/29/1989 4/6/1988
JOHNSON CONTROLS INC6 7%MID 099 124 299 9/2/1988 6/5/1995 9/2/1988

/1989
ARKEMA INC7 9%MID 005 363 114 9/21/1989 9/21/1989
CWC CASTINGS DIVISION P8 10%MID 006 030 357 9/26/1989 9/26/1989
EDWARD C LEVY CO PLT 69 11%MID 094 549 425 9/29/1989 9/29/1989
ENTHONE OMI INC10 9/29/1989 12%MID 056 717 747 11/14/2001 9/29/1989
FORD MOTOR CO ALLEN PK11 5/8/1989 9/30/2006 13%MID 980 568 711 9/30/2004 9/30/2004 5/8/1989

/1990
LACKS INDUSTRIES INC12 15%MID 006 014 666 1/26/1990 1/26/1990
MACDERMID INC13 10/3/1990 16%MID 005 338 371 8/3/1999 10/3/1990
PFIZER GLOBAL MANUFACT14 10/3/1990 9/30/2001 17%MID 006 013 643 10/3/1990

/1991
GM PLANT SAGINAW MALLE15 18%MID 005 356 696 11/8/1991 11/8/1991

/1992
GM FLINT VAN SLYKE COMP16 20%MID 005 356 951 3/31/1992 3/31/1992                        
 
OP LIC ISSUE / PROJ : operating license issuance or projected issuance date
PCP ISSUE / PROJ: post closure plan issuance or projected issuance date
CAO  ISSUE / PROJ : corrective action order issuance or projected issuance date
CC ACCEPTED / PROJ: clean closure accepted or projected acceptance date

 DATE:date of administrative control in place
 CUM % : cummulative percentage of baseline facilities with controls in place accomplished
 LEAD : lead regulatory agency
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For the GPRA Controls In Place Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Operating  Licenses 
issued after 1/1/87 have corrective action requirements and are considered met for GPRA "controls in place" purposes. Date Done = 1/1/10 means the projected date is not known but unlikely to be the 
GPRA Goal Date of 2008. See footnote for examples of approved controls in place. National Goals: 95% of facilities have approved controls in place by 2008 and renew permits/orders to maintain 95% 
Controls in Place by 2008.

TABLE 2.3.2  CONTROLS IN PLACE BY CALENDAR YEAR : FY06-FY08 BASELINE9/25/2006 8:30:11 A

OP LIC ISSUE / PROJ PCP ISSUE / PROJ CAO  ISSUE / PROJ CC ACCEPTED / PROJ
 DATE
 DONE  CUM %

/1993
DETROIT DIESEL CORPORA17 21%MID 005 356 803 2/2/1993 2/2/1993
EQ RESOURCE RECOVERY 18 6/17/1993 9/30/2002 22%MID 060 975 844 6/17/1993
PPG19 23%MID 048 788 749 2/11/1993 2/11/1993

/1994
BASF CORP20 24%MID 064 197 742 2/28/1994 3/30/2001 2/28/1994
LAFARGE MIDWEST INC21 26%MID 005 379 607 12/15/1994 9/30/2005 6/4/2001 12/15/1994
LAMINA INC22 27%MID 006 017 966 12/27/1994 9/30/1994 7/21/1998 12/27/1994
REICHHOLD INC FERNDALE 23 28%MID 020 087 128 6/22/1994 2/4/1992 6/22/1994
SAFETY KLEEN SYSTEMS IN24 29%MID 000 722 686 6/16/1994 11/3/1999 6/16/1994

/1995
GMC SAGINAW METAL CAS25 4/7/1982 30%MID 041 793 340 6/2/1995 2/27/2004 6/2/1995
LAKE STATES WOOD PRES26 32%MID 990 687 964 9/5/1995 9/5/1995
NATIONAL STANDARD NILE27 33%MID 005 069 257 11/17/1995 4/24/1997 11/17/1995
REALM COLDWATER ROAD-28 34%MID 005 356 860 3/15/1995 10/29/1992 3/15/1995
VISTEON MONROE29 3/27/1995 9/30/2005 35%MID 005 057 005 3/27/1995 3/27/1995

/1996
FORMER WYCOFF STEEL IN30 37%MID 004 508 628 8/21/1996 5/1/2000 8/21/1996

/1997
ST MARYS CEMENT31 38%MID 094 553 419 10/21/1997 10/21/1997
WAYNE DISPOSAL INC32 4/14/1997 9/30/2002 39%MID 048 090 633 4/14/1997                         
 
OP LIC ISSUE / PROJ : operating license issuance or projected issuance date
PCP ISSUE / PROJ: post closure plan issuance or projected issuance date
CAO  ISSUE / PROJ : corrective action order issuance or projected issuance date
CC ACCEPTED / PROJ: clean closure accepted or projected acceptance date

 DATE:date of administrative control in place
 CUM % : cummulative percentage of baseline facilities with controls in place accomplished
 LEAD : lead regulatory agency
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For the GPRA Controls In Place Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Operating  Licenses 
issued after 1/1/87 have corrective action requirements and are considered met for GPRA "controls in place" purposes. Date Done = 1/1/10 means the projected date is not known but unlikely to be the 
GPRA Goal Date of 2008. See footnote for examples of approved controls in place. National Goals: 95% of facilities have approved controls in place by 2008 and renew permits/orders to maintain 95% 
Controls in Place by 2008.

TABLE 2.3.2  CONTROLS IN PLACE BY CALENDAR YEAR : FY06-FY08 BASELINE9/25/2006 8:30:11 A

OP LIC ISSUE / PROJ PCP ISSUE / PROJ CAO  ISSUE / PROJ CC ACCEPTED / PROJ
 DATE
 DONE  CUM %

/1998
BASF CORP33 40%MID 048 223 986 12/18/1998 12/25/1988 12/18/1998
CYTEC INDUSTRIES INC34 3/31/1998 9/30/2008 41%MID 005 360 680 8/17/2001 3/31/1998
DYNECOL INC35 3/16/1998 9/30/2008 43%MID 074 259 565 3/16/1998
HOLCIM US INC DUNDEE PL36 44%MID 005 038 500 2/10/1998 2/10/1998
MICHIGAN SEAMLESS TUBE37 45%MID 082 767 591 9/24/1998 4/7/2004 2/5/1990 9/24/1998
NATIONAL STANDARD NILE38 46%MIT 270 010 549 3/4/1998 3/4/1998
PONTIAC ASSEMBLY CENT39 48%MID 005 356 902 9/25/1998 6/27/1991 9/25/1998

/1999
DRUG AND LABORATORY DI40 8/10/1999 9/30/2009 49%MID 092 947 928 8/10/1999
DSC TRENTON PLANT-SITE 41 50%MID 017 422 304 12/17/1999 9/1/1998 12/17/1999
FORMER DETROIT COKE C42 51%MID 099 114 704 10/25/1999 10/25/1999
GRANGER GRAND RIVER  L43 9/30/1999 9/30/2009 52%MID 082 771 700 9/30/1999
HADLEY INDUSTRIES DIV O44 54%MID 982 222 242 4/30/1999 4/30/1999
MICHIGAN DISPOSAL WAST45 9/30/1999 9/30/2006 55%MID 000 724 831 9/2/1999 9/30/1999
PETRO CHEM PROCESSING46 6/16/1999 6/16/2009 56%MID 980 615 298 6/16/1999
UNIVERSITY OF MI  BECK R47 7/16/1999 9/30/2009 57%MIR 000 001 834 7/16/1999

/2000
ACCESS BUSINESS GROUP 48 4/14/2000 4/14/2010 59%MID 006 026 793 4/14/2000
DEARBORN REFINING CO49 60%MID 005 510 805 9/29/2000 9/2/1993 9/29/2000
DOW CORNING MIDLAND PL50 9/29/2000 61%MID 000 809 632 4/5/1996 12/16/1992 9/29/2000
MI DEPT/ENVIRON QTY STO51 62%MID 980 825 632 8/9/2000 9/30/2000 8/5/1988 8/9/2000
MICHIGAN STATE UNIVERSI52 9/29/2000 63%MID 053 343 976 9/29/2000
PEPIN IRECO INC53 65%MID 041 413 154 10/17/2000 10/17/2000
SEVERSTAL NORTH AMERI54 66%MID 087 738 431 5/1/2000 3/16/1988 5/1/2000
TRITON55 9/28/2000 67%MID 088 754 668 3/1/1991 8/15/2003 9/28/2000                         
 
OP LIC ISSUE / PROJ : operating license issuance or projected issuance date
PCP ISSUE / PROJ: post closure plan issuance or projected issuance date
CAO  ISSUE / PROJ : corrective action order issuance or projected issuance date
CC ACCEPTED / PROJ: clean closure accepted or projected acceptance date

 DATE:date of administrative control in place
 CUM % : cummulative percentage of baseline facilities with controls in place accomplished
 LEAD : lead regulatory agency
 

Michigan's RCRA Work Plan for Fiscal Year 2007
Programs and Strategic Planning

2.3 Permitting and Closure

Page 17 of 82







Michigan’s RCRA Work Plan for Fiscal Year 2007 
Programs and Strategic Planning 

2.4 Corrective Action 
 

Page 20 of 82 

2.4 CORRECTIVE ACTION 
 

Goals 
The federal GPRA goals for corrective action at hazardous waste facilities as specified 
in OSWER FY07 National Program Guidance are: 
 

Substantial progress towards achieving the 2008 GPRA goals is the highest 
priority of the RCRA corrective action program for FY 2007.  The 2008 GPRA 
goals, which build on the success achieved in 2006, are as follows:  
 

• Assess 100 percent of RCRA baseline facilities (assess means that 
enough information to rank the site has been gathered).  

 
• Control all identified unacceptable human exposures from site 

contamination to health-based levels for current land and/or ground-
water use conditions at 95 percent of RCRA baseline facilities.  

 
• Control the migration of contaminated ground water at 80 percent of 

RCRA baseline facilities.  
 
• Select final remedies (cleanup targets) at 30 percent of RCRA baseline 

facilities.  
 
• Complete construction of remedies at 20 percent of RCRA baseline 

facilities.  
 
These 2008 national goals are based on a revised corrective action baseline (or 
universe) of 1,968 facilities that was developed in FY 2004 (herein referred to 
as the “2008 baseline”).  National FY 2007 GPRA goals have been established 
for each Region based on Regional commitments.  These are the goals that the 
U.S. EPA committed to in the FY 2007 President’s Budget.  

 
Priority:  Corrective Action Baseline  

The GPRA “corrective action” baseline consists of selected TSD facilities that the 
U.S. EPA has prioritized to meet the corrective action goals stated above.  This baseline 
is a subset of the “controls in place” baseline of all TSD facilities subject to be controlled 
by an administrative mechanism.  The “controls in place” baseline was described in 
detail in Section 2.3.  
 

Priority:  Environmental Indicators (EIs) 
The U.S. EPA now relies on performance measures instead of process measures to 
document the success of the Corrective Action (CA) Program.  The RCRA CA Program 
now tracks EIs as the means by which environmental results are measured.  Of the four 
goals listed for FY08, the first two are environmental indicator goals because they are 
meant to “indicate” environmental quality at the site. 
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RCRA CA EIs are a means of evaluating and reporting on the acceptability of current 
site conditions (i.e., they are interim milestones and not final remedy or site closure 
goals).  EIs provide an opportunity for facilities and regulators to show meaningful 
progress that is achievable in the near future.  They are a high priority within the 
U.S. EPA and the highest priority under the RCRA Program.  EIs are site-wide 
determinations; the facility cannot achieve the EI until all aspects of the facility subject to 
RCRA CA are considered in the determination.  These site-wide criterions apply even if 
another program (e.g., voluntary, unauthorized state, Underground Storage Tank) is 
working on part of the facility.  EIs measure the effectiveness of stabilization actions.  
Stabilization of these sites is the MDEQ’s first priority with limited resources.  The 
MDEQ’s focus is to stabilize worst sites instead of final cleanups at fewer sites.  These 
EIs focus on results (i.e., changes in the quality of the environment) and de-emphasize 
the corrective action process.  The EIs reflect “current” conditions (i.e., known/expected 
at the time of the determination).  EIs should reflect all contaminants of concern present 
above risk-based levels of concern.  They are site-wide. 
 

• The Current Human Exposures Under Control (CA725) EI is an assessment of 
actual current human risks and would typically take the form of a qualitative 
assessment of the completeness of exposure pathways but, as necessary, may 
include a traditional Quantitative Risk Assessment. 

 
• The Groundwater Migration Under Control (CA750) EI is strictly a resource 

protection measure and not a direct measure of human risk.  It may include the 
assessment of impacts of groundwater discharges to surface waters and surface 
water ecosystems.  

 
Priority:  Corrective Action Completion Progress 

The U.S. EPA added two goals in FY06 to track the progress of corrective action at the 
GPRA CA baseline facilities.  The two goals are reported in the national RCRA 
database (RCRAInfo) using the following data elements: 
 

• Date of Remedy Selection (corrective measures imposed) (CA400): The date 
that the MDEQ or the U.S. EPA formally notifies the RCRA facility to initiate the 
corrective measure that has been proposed in the notification process and is 
hereby incorporated into the RCRA facility’s permit/order.  The “actual date” is 
the date the permit, permit modification, or enforcement order is issued 
specifying the corrective measures remedy; or the date a letter to the facility is 
signed by the Director approving the corrective measures remedy selected in 
response to a permit, permit modification, or enforcement order; or the date a 
letter is signed by the Director to the facility owner/operator indicating that further 
corrective measures are not necessary.  The “projected date” is the date the 
Director is expected to approve the RCRA Facility Investigation document 
showing no need for corrective measures or the date the facility is expected to be 
directed to initiate a corrective measures program under a final order/permit. 
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• Date of Certification of Remedy Completion or Construction Completion (CA550):  
The date on which the MDEQ or the U.S. EPA formally notifies the RCRA facility 
that they accept its certification that the remedy specifications in the permit/order 
have been met and that the specified remedy(ies) has been completed, and/or 
only operation and maintenance requirements remain in order to maintain this 
level of performance.  The “actual date” is the date the Director signs the final 
order, permit, or written acknowledgement.  The “projected date” is the date the 
Director is expected to sign the final order, permit, or written acknowledgement.  

 
Table 2.4.1 GPRA Corrective Action Baseline by Facility:  FY06-FY08 Baseline 

The U.S. EPA’s GPRA “corrective action baseline” of facilities for which the MDEQ is 
the lead regulatory agency is listed alphabetically in Table 2.4.1.   
 
This table shows the actual and projected accomplishment dates for each facility, 
alphabetically, for each of the four corrective action goals stated above.  
 
An explanation of the abbreviated column headings is shown at the bottom of each 
page of the table. 
 
TABLE 2.4.1 GPRA Corrective Action Baseline by Facility:  FY06-FY08 Baseline, 
follows this page. 
 



For the GPRA Controls In Place Baseline, shows the actual and projected accomplishment dates for each facility, alphabetically.  Date Done = 1/1/10 means the projected date is not known but unlikely to be th
GPRA Goal Date of 2008. See footnote for examples of approved controls in place. National Goals: 1) 95% of baseline with Human Exposures Controlled; 2) 80% of baseline with Groundwater Controlled; 3) 
30% of baseline with  Final Remedy (cleanup target) Selected; 4) 20% of baseline with Construction Complete.

TABLE 2.4.1  GPRA CORRECTIVE ACTION BASELINE BY FACILITY : FY06-FY08 BASELINE9/25/2006 8:34:04 A

EXP CONTROL / 
PROJ

GW CONTROL / 
PROJ

SELECT REMEDY / 
PROJ

CONSTRUCT / PROJ

ACCESS BUSINESS GROUP1 9/30/2002MID 006 026 793 8/20/2004 9/30/2006 9/30/2008
ALMA FACILITY2 9/27/2004MID 005 358 130 9/16/2004 9/30/2010 9/30/2010
AUTOMOTIVE COMPONENT3 10/1/2001MID 005 057 005 3/25/2005 9/30/2008
BAYER CROPSCIENCE LP4 9/14/2005MID 080 358 351 9/23/2004 9/30/2007 9/30/2008
BECK ROAD FACILITY5 7/11/2005MIR 000 001 834 7/11/2005 7/11/2005 7/11/2005
BLACK RIVER PUBLIC SCH6 9/16/2003MID 006 411 953 9/16/2003 10/6/1998 8/26/2003
BLUE COW INC7 1/16/1998MID 060 197 662 1/16/1998 6/13/1996 1/16/1998
CYTEC INDUSTRIES INC8 9/30/2006MID 005 360 680 9/30/2008 9/30/2008 9/30/2010
DAIMLER CHRYSLER CORP 9 9/30/2006MID 990 760 100 9/30/2007 9/30/2007 9/30/2008
DETREX CORPORATION SIT10 9/30/2006MID 091 605 972 2/10/2006
DORE INDUSTRIAL INC11 9/30/2006MID 005 359 286 5/31/1990 12/31/1987 9/30/1999
DOW CHEMICAL MAIN PLAN12 9/30/2010MID 000 724 724 9/30/2003 11/22/1994 1/28/1999
DOW CORNING MIDLAND P13 9/24/1999MID 000 809 632 9/24/1999
DSC LTD TRENTON PLANT-14 9/30/2010MID 017 422 304 9/30/2010 9/30/2010 9/30/2010
EDWARDS OIL SERVICES I15 7/2/1992MID 088 754 668 11/22/1993
EI DUPONT DE NEMOURS16 3/15/2004MID 005 512 066 1/30/2006 9/30/2007 9/30/2008
EQ RESOURCE RECOVERY 17 9/24/1999MID 060 975 844 9/24/1999
FEDERAL-MOGUL CORP18 MID 006 021 414
FORD MOTOR CO ALLEN PK19 9/30/2006MID 980 568 711 9/30/2007 9/30/2006 9/30/2006
FORMER DETROIT COKE C20 9/25/2003MID 099 114 704
FORMER WYCOFF STEEL I21 2/18/1996MID 004 508 628 2/18/1996 9/30/2005 9/30/2005
GENERAL DYNAMICS LAND 22 7/7/2005MID 006 407 597 7/7/2005 9/30/2010 9/30/2010
GM FLINT VAN SLYKE COM23 MID 005 356 951
GM PLANT SAGINAW MALL24 MID 005 356 696
GMPT BAY CITY PLANT25 9/30/2010MID 005 356 688 9/30/2010
GRANGER GRAND RIVER  L26 9/5/2001MID 082 771 700 9/5/2001 9/30/2006 9/30/2008
HONEYWELL INTERNATION27 MID 072 575 731
KHI INC28 1/16/2001MID 006 020 895 10/30/1997 1/16/2001
KURDZIEL IRON OF ROTHB29 7/14/2004MID 006 025 217 9/1/1990
LACKS INDUSTRIES INC30 9/29/2003MID 006 014 666 9/15/2007 1/26/1990 1/28/1998
LAFARGE MIDWEST INC31 5/17/2001MID 005 379 607 5/17/2001 5/17/2001 9/30/2005 5/17/2001 9/30/2005

EXP CONTROL / PROJ : Humand exposures control date/ projected date (CA725)
GW CONTROL / PROJ: Groundwater controlled date or projected control date (CA 750)

SELECT REMEDY / PROJ : Select remedy date or projected selection date (CA400)
CONSTRUCT / PROJ: Construction complete date or projected completion date (CA550)
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For the GPRA Controls In Place Baseline, shows the actual and projected accomplishment dates for each facility, alphabetically.  Date Done = 1/1/10 means the projected date is not known but unlikely to be th
GPRA Goal Date of 2008. See footnote for examples of approved controls in place. National Goals: 1) 95% of baseline with Human Exposures Controlled; 2) 80% of baseline with Groundwater Controlled; 3) 
30% of baseline with  Final Remedy (cleanup target) Selected; 4) 20% of baseline with Construction Complete.

TABLE 2.4.1  GPRA CORRECTIVE ACTION BASELINE BY FACILITY : FY06-FY08 BASELINE9/25/2006 8:34:04 A

EXP CONTROL / 
PROJ

GW CONTROL / 
PROJ

SELECT REMEDY / 
PROJ

CONSTRUCT / PROJ

MDEQ RRD FORMER PROD32 7/14/2000MID 047 153 077 6/12/2001
MI DEPT/NAT RES STORAG33 9/29/2000MID 980 825 632 9/29/2000 11/15/2005 11/15/2005
MICHIGAN SEAMLESS TUBE34 9/9/2004MID 082 767 591 9/30/2005 8/1/2005
NATIONAL STANDARD NILE35 9/29/2003MID 005 069 257 9/20/2004
PEPIN IRECO INC36 MID 041 413 154 4/14/1999
PERFECT CIRCLE DIVISION37 10/3/2002MID 980 499 735 8/28/2002 9/30/2010 9/30/2010
PERMA FIX OF MICHIGAN IN38 3/24/2004MID 096 963 194 9/24/2003 9/30/2008 1/13/2006
PFIZER GLOBAL MANUFAC39 11/13/2003MID 006 013 643 9/21/2004 9/30/2008 9/30/2010
PHARMACIA & UPJOHN CO40 3/29/2001MID 000 820 381 3/29/2001 9/30/2006 9/30/2006
PPG INDUSTRIES INC41 9/30/2010MID 048 788 749 9/30/2010 9/30/2010 9/30/2010
REALM/COLDWATER ROAD 42 5/29/1998MID 005 356 860 5/29/1998 10/29/1992 7/27/2006
REICHHOLD INC FERNDALE43 5/28/1998MID 020 087 128 4/24/1998 2/23/1999 6/2/1999
REMEDIATION & REDEVELO44 9/30/2007MID 072 589 328
RUGGED LINER INC45 9/30/2006MID 058 816 927 9/30/2006 9/30/2007 9/30/2008
SAFETY KLEEN SYSTEMS I46 5/28/1998MID 981 000 359 5/28/1998 5/28/1996 4/25/1996
SELFRIDGE AIR NATIONAL 47 9/29/2004MID 099 113 128 6/30/2005 7/23/1993 3/23/1998
SEVERSTAL NORTH AMERI48 2/8/2005MID 087 738 431 2/8/2005 9/30/2010 9/30/2010
THE SUPERIOR IMAGE49 MID 005 361 597
TRANSIGN INC50 9/30/2008MID 006 007 967 9/30/2008 9/30/2010 9/30/2010
WACKER CHEMICAL CORP51 9/30/2007MID 075 400 671 9/30/2007 9/30/2008 9/30/2010
WASTE STORAGE FACILITY52 5/29/1998MID 053 343 976 5/29/1998 2/18/1993
WHIRLPOOL CORP ST JOS53 2/27/2001MID 005 477 773 2/27/2001 3/28/2003                                                                   
 
EXP CONTROL / PROJ : Humand exposures control date/ projected date (CA725)
GW CONTROL / PROJ: Groundwater controlled date or projected control date (CA 750)

SELECT REMEDY / PROJ : Select remedy date or projected selection date (CA400)
CONSTRUCT / PROJ: Construction complete date or projected completion date (CA550)
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EXPOSURES 
CONTROLLED

PROJECTED 
EXPOSURES 
CONTROLLED

CUM 
% 

DONE

 DATE
DONE

TABLE 2.4.2 GPRA HUMAN EXPOSURES CONTROLLED (CA725) : BY CALENDAR YEAR : FY06-FY08 BASELINE

EPA
GPRA
LISTS

MICH 
ADMIN 
TRACK 

9/25/2006 8:38:23 A

LEAD

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 
means the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goals: 95% of facilities have human exposures controlled by 2008.

/1992

EDWARDS OIL SE 7/2/1992 7/2/1992 2% CA, OL CCMID 088 754 6681

/1996

FORMER WYCOF 2/18/1996 2/18/1996 4% CA, PC CAOMID 004 508 6282

/1998

BLUE COW INC 1/16/1998 1/16/1998 6% CA VOLMID 060 197 6623
REICHHOLD INC F 5/28/1998 5/28/1998 8% CA CAOMID 020 087 1284
SAFETY KLEEN S 5/28/1998 5/28/1998 9% CA VOLMID 981 000 3595
REALM/COLDWAT 5/29/1998 5/29/1998 11% CA, PC CAOMID 005 356 8606
WASTE STORAGE 5/29/1998 5/29/1998 13% CA, OL OLMID 053 343 9767

/1999

DOW CORNING M 9/24/1999 9/24/1999 15% CA, OL OLMID 000 809 6328
EQ RESOURCE R 9/24/1999 9/24/1999 17% CA, OL OLMID 060 975 8449

/2000

MDEQ RRD FORM 7/14/2000 7/14/2000 19% CA, PC PFCMID 047 153 07710
MI DEPT/NAT RES 9/29/2000 9/29/2000 21% CA, PC PCPMID 980 825 63211

/2001

KHI INC 1/16/2001 1/16/2001 23% CA, PC CCMID 006 020 89512
WHIRLPOOL COR 2/27/2001 2/27/2001 25% CA VOLMID 005 477 77313
PHARMACIA & UP 3/29/2001 3/29/2001 26% CA, OL OLMID 000 820 38114
LAFARGE MIDWE 5/17/2001 5/17/2001 28% CA, OL CCMID 005 379 60715
GRANGER GRAN 9/5/2001 9/5/2001 30% CA, PC PCOLMID 082 771 70016
AUTOMOTIVE CO 10/1/2001 10/1/2001 32% CA, PC PCOLMID 005 057 00517

/2002

ACCESS BUSINE 9/30/2002 9/30/2002 34% CA, OL OLMID 006 026 79318
PERFECT CIRCLE 10/3/2002 10/3/2002 36% CA, PC PCPMID 980 499 73519

/2003

BLACK RIVER PU 9/16/2003 9/16/2003 38% VOLMID 006 411 95320

GPRA.mdb!R CA725 DATE R TOTAL NUMBER OF FACILITIES: 53
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Table 2.4.3 GPRA Release to Groundwater Controlled (CA750):  By Calendar Year:  
FY06-FY08 Baseline 

The U.S. EPA’s GPRA “corrective action” baseline of facilities for which MDEQ is the 
lead regulatory agency is grouped by calendar year in Table 2.4.3.  This table presents 
the same list of facilities as does Table 2.4.1, but it lists the facilities by the year in which 
the “release to groundwater controlled” goal was achieved or is projected to be 
achieved. 
 
This table shows the actual and projected accomplishment dates for each facility, by 
calendar year, and the resulting cumulative percentage of the baseline met.  
 
An explanation of the abbreviated column headings is shown at the bottom of each 
page of the table.  However, two columns are explained further below. 
 
Date Done:  This date is selected based from the actual and projected dates that are 
listed to the left for each facility, unless the “release to groundwater controlled goal” is 
not expected to be met by FY08.  If the goal is not expected to be met by FY08, a 
projected date of 2010 is shown as the projected date.  
 
Cum % Done:  This column shows the percentile of each facility’s rank in the schedule 
and, thus, our chronological progress in meeting the national GPRA goal. 
  
The national goal is to have achieved 80 percent of the facilities with “release to 
groundwater controlled” by FY08 (September 30, 2008).  The table shows that the 
MDEQ expects to achieve “release to groundwater controlled” for 77 percent of the 
corrective action baseline facilities by the end of FY08 and, thus, not meet the national 
goal of 80 percent. 
 
TABLE 2.4.3 GPRA Release to Groundwater Controlled (CA750):  By Calendar Year:  
FY06-FY08 Baseline, follows this page. 
 



GROUND
WATER 
CONTROLLED

PROJECTED 
GROUND
WATER 

CONTROLLED

 DATE

TABLE 2.4.3 GPRA RELEASE TO GROUNDWATER CONTROLLED (CA750) : BY CALENDAR YEAR : FY06-FY08 BASELINE

EPA 
GPRA 
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 8:39:52 A

LEADCUM 
% 

DONE

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goals: 80% of facilities have groundwater controlled by 2008.

/1990

DORE INDUSTRIA 5/31/1990 5/31/1990 2% CCMID 005 359 2861
KURDZIEL IRON 9/1/1990 9/1/1990 4% CA, PC PCPMID 006 025 2172

/1993

EDWARDS OIL SE 11/22/1993 11/22/1993 6% CA, OL CCMID 088 754 6683

/1996

FORMER WYCOF 2/18/1996 2/18/1996 8% CA, PC CAOMID 004 508 6284

/1998

BLUE COW INC 1/16/1998 1/16/1998 9% CA VOLMID 060 197 6625
REICHHOLD INC 4/24/1998 4/24/1998 11% CA CAOMID 020 087 1286
SAFETY KLEEN S 5/28/1998 5/28/1998 13% CA VOLMID 981 000 3597
REALM/COLDWA 5/29/1998 5/29/1998 15% CA, PC CAOMID 005 356 8608
WASTE STORAG 5/29/1998 5/29/1998 17% CA, OL OLMID 053 343 9769

/1999

DOW CORNING M 9/24/1999 9/24/1999 19% CA, OL OLMID 000 809 63210
EQ RESOURCE R 9/24/1999 9/24/1999 21% CA, OL OLMID 060 975 84411

/2000

MI DEPT/NAT RES 9/29/2000 9/29/2000 23% CA, PC PCPMID 980 825 63212

/2001

WHIRLPOOL COR 2/27/2001 2/27/2001 25% CA VOLMID 005 477 77313
PHARMACIA & UP 3/29/2001 3/29/2001 26% CA, OL OLMID 000 820 38114
LAFARGE MIDWE 5/17/2001 5/17/2001 28% CA, OL CCMID 005 379 60715
MDEQ RRD FORM 6/12/2001 6/12/2001 30% CA, PC PFCMID 047 153 07716
GRANGER GRAN 9/5/2001 9/5/2001 32% CA, PC PCOLMID 082 771 70017

/2002

PERFECT CIRCLE 8/28/2002 8/28/2002 34% CA, PC PCPMID 980 499 73518

GPRA.mdb!R CA750 DATE REV TOTAL NUMBER OF FACILITIES: 53

Michigan's RCRA Work Plan for Fiscal Year 2007
Programs and Strategic Planning - 2.4 Corrective Action

Page 30 of 82



GROUND
WATER 
CONTROLLED

PROJECTED 
GROUND
WATER 

CONTROLLED

 DATE

TABLE 2.4.3 GPRA RELEASE TO GROUNDWATER CONTROLLED (CA750) : BY CALENDAR YEAR : FY06-FY08 BASELINE

EPA 
GPRA 
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 8:39:52 A

LEADCUM 
% 

DONE

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goals: 80% of facilities have groundwater controlled by 2008.

/2003

BLACK RIVER PU 9/16/2003 9/16/2003 36% VOLMID 006 411 95319
PERMA FIX OF MI 9/24/2003 9/24/2003 38% CA, OL OLMID 096 963 19420
DOW CHEMICAL 9/30/2003 9/30/2003 40% CA, OL OLMID 000 724 72421

/2004

ACCESS BUSINE 8/20/2004 8/20/2004 42% CA, OL OLMID 006 026 79322
ALMA FACILITY 9/16/2004 9/16/2004 43% CA, PC CAOMID 005 358 13023
NATIONAL STAND 9/20/2004 9/20/2004 45% CA CAOMID 005 069 25724
PFIZER GLOBAL 9/21/2004 9/21/2004 47% CA, OL PCOLMID 006 013 64325
BAYER CROPSCI 9/23/2004 9/23/2004 49% CA, OL CAOMID 080 358 35126

/2005

SEVERSTAL NOR 2/8/2005 2/8/2005 51% CA CAOMID 087 738 43127
AUTOMOTIVE CO 3/25/2005 9/30/2008 3/25/2005 53% CA, PC PCOLMID 005 057 00528
SELFRIDGE AIR N 6/30/2005 6/30/2005 55% CA CAOMID 099 113 12829
GENERAL DYNAM 7/7/2005 7/7/2005 57% CA VOLMID 006 407 59730
BECK ROAD FACI 7/11/2005 7/11/2005 58% OL OLMIR 000 001 83431
MICHIGAN SEAML 9/30/2005 8/1/2005 9/30/2005 60% CA, PC CAOMID 082 767 59132

/2006

EI DUPONT DE N 1/30/2006 1/30/2006 62% VOLMID 005 512 06633
DETREX CORPOR 2/10/2006 2/10/2006 64% OL OLMID 091 605 97234
RUGGED LINER I 9/30/2006 9/30/2006 66% PC CCMID 058 816 92735

/2007

LACKS INDUSTRI 9/15/2007 9/15/2007 68% CA, PC CAOMID 006 014 66636
DAIMLER CHRYS 9/30/2007 9/30/2007 70% PC PCPMID 990 760 10037
FORD MOTOR CO 9/30/2007 9/30/2007 72% OL, PC PCPMID 980 568 71138
WACKER CHEMIC 9/30/2007 9/30/2007 74% CCMID 075 400 67139

/2008

CYTEC INDUSTRI 9/30/2008 9/30/2008 75% OL CCMID 005 360 68040
TRANSIGN INC 9/30/2008 9/30/2008 77% VOLMID 006 007 96741

GPRA.mdb!R CA750 DATE REV TOTAL NUMBER OF FACILITIES: 53
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TABLE 2.4.3 GPRA RELEASE TO GROUNDWATER CONTROLLED (CA750) : BY CALENDAR YEAR : FY06-FY08 BASELINE

EPA 
GPRA 
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 8:39:52 A

LEADCUM 
% 

DONE

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goals: 80% of facilities have groundwater controlled by 2008.

/2010

FEDERAL-MOGUL 1/1/2010 79% CCMID 006 021 41442
FORMER DETROI 1/1/2010 81% CA CAOMID 099 114 70443
GM FLINT VAN SL 1/1/2010 83% CCMID 005 356 95144
GM PLANT SAGIN 1/1/2010 85% CCMID 005 356 69645
HONEYWELL INT 1/1/2010 87% CCMID 072 575 73146
KHI INC 1/1/2010 89% CA, PC CCMID 006 020 89547
PEPIN IRECO INC 1/1/2010 91% PC CCMID 041 413 15448
REMEDIATION & 1/1/2010 92% CA, PC PFCMID 072 589 32849
THE SUPERIOR I 1/1/2010 94% CCMID 005 361 59750
DSC LTD TRENTO 9/30/2010 9/30/2010 96% CA, PC CAOMID 017 422 30451
GMPT BAY CITY P 9/30/2010 9/30/2010 98% CCMID 005 356 68852
PPG INDUSTRIES 9/30/2010 9/30/2010 100% CCMID 048 788 74953

GPRA.mdb!R CA750 DATE REV TOTAL NUMBER OF FACILITIES: 53
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Table 2.4.4 GPRA Remedy Selected (CA400) by Calendar Year:  FY06-FY08 Baseline 
The U.S. EPA’s GPRA “corrective action” baseline of facilities for which the MDEQ is 
the lead regulatory agency is grouped by calendar year in Table 2.4.4.  This table 
presents the same list of facilities as does Table 2.4.1, but it lists the facilities by the 
year in which the “remedy selected” goal was achieved or is projected to be achieved. 
 
This table shows the actual and projected accomplishment dates for each facility, by 
calendar year, and the resulting cumulative percentage of the baseline met.  
 
An explanation of the abbreviated column headings is shown at the bottom of each 
page of the table.  However, two columns are explained further below. 
 
Date Done:  This date is selected based from the actual and projected dates that are 
listed to the left for each facility, unless the “remedy goal” is not expected to be met by 
FY08.  If the goal is not expected to be met by FY08, a projected date of 2010 is shown 
as the projected date.  
 
Cum % Done:  This column shows the percentile of each facility’s rank in the schedule 
and, thus, our chronological progress in meeting the national GPRA goal. 
  
The national goal is to have achieved 30 percent of the facilities with “remedy selected” 
by FY08 (September 30, 2008).  The table shows that the MDEQ expects to achieve 
“remedy selected” for 49 percent of the corrective action baseline facilities by the end of 
FY08 and, thus, meet the national goal of 30 percent. 
 
TABLE 2.4.4 GPRA Remedy Selected (CA400) by Calendar Year:  FY06-FY08 
Baseline, follows this page. 



SELECT 
REMEDY

PROJECTED 
SELECT 
REMEDY

CUM 
% 

DONE

 DATE

TABLE 2.4.4  GPRA REMEDY SELECTED (CA400) BY CALENDAR YEAR : FY06-FY08 BASELINE

EPA
GPRA
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 9:11:03 A

LEAD

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goal: 30% of baseline facilities with Final Remedy Selected by 2008.

/1987

DORE INDUSTRIA 12/31/1987 12/31/1987 2% CCMID 005 359 2861

6/1990

LACKS INDUSTRI 1/26/1990 1/26/1990 4% CA, PC CAOMID 006 014 6662

9/1992

REALM/COLDWA 10/29/1992 10/29/1992 6% CA, PC CAOMID 005 356 8603

3/1993

SELFRIDGE AIR N 7/23/1993 7/23/1993 8% CA CAOMID 099 113 1284

2/1994

DOW CHEMICAL 11/22/1994 11/22/1994 9% CA, OL OLMID 000 724 7245

8/1996

SAFETY KLEEN S 5/28/1996 5/28/1996 11% CA VOLMID 981 000 3596
BLUE COW INC 6/13/1996 6/13/1996 13% CA VOLMID 060 197 6627

0/1997

KHI INC 10/30/1997 10/30/1997 15% CA, PC CCMID 006 020 8958

6/1998

BLACK RIVER PU 10/6/1998 10/6/1998 17% VOLMID 006 411 9539

3/1999

REICHHOLD INC 2/23/1999 2/23/1999 19% CA CAOMID 020 087 12810

7/2001

LAFARGE MIDWE 5/17/2001 9/30/2005 5/17/2001 21% CA, OL CCMID 005 379 60711

/2005

BECK ROAD FACI 7/11/2005 7/11/2005 23% OL OLMIR 000 001 83412
FORMER WYCOF 9/30/2005 9/30/2005 25% CA, PC CAOMID 004 508 62813

GPRA.mdb!R CA725 DATE TOTAL NUMBER OF FACILITIES: 53
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PROJECTED 
SELECT 
REMEDY
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DONE

 DATE

TABLE 2.4.4  GPRA REMEDY SELECTED (CA400) BY CALENDAR YEAR : FY06-FY08 BASELINE

EPA
GPRA
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 9:11:05 A

LEAD

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goal: 30% of baseline facilities with Final Remedy Selected by 2008.

MI DEPT/NAT RES 11/15/2005 11/15/2005 26% CA, PC PCPMID 980 825 63214

0/2006

ACCESS BUSINE 9/30/2006 9/30/2006 28% CA, OL OLMID 006 026 79315
FORD MOTOR CO 9/30/2006 9/30/2006 30% OL, PC PCPMID 980 568 71116
GRANGER GRAN 9/30/2006 9/30/2006 32% CA, PC PCOLMID 082 771 70017
PHARMACIA & UP 9/30/2006 9/30/2006 34% CA, OL OLMID 000 820 38118

0/2007

BAYER CROPSCI 9/30/2007 9/30/2007 36% CA, OL CAOMID 080 358 35119
DAIMLER CHRYS 9/30/2007 9/30/2007 38% PC PCPMID 990 760 10020
RUGGED LINER I 9/30/2007 9/30/2007 40% PC CCMID 058 816 92721

0/2008

CYTEC INDUSTRI 9/30/2008 9/30/2008 42% OL CCMID 005 360 68022
EI DUPONT DE N 9/30/2008 9/30/2008 43% VOLMID 005 512 06623
PERMA FIX OF MI 9/30/2008 9/30/2008 45% CA, OL OLMID 096 963 19424
PFIZER GLOBAL 9/30/2008 9/30/2008 47% CA, OL PCOLMID 006 013 64325
WACKER CHEMIC 9/30/2008 9/30/2008 49% CCMID 075 400 67126

/2010

AUTOMOTIVE CO 1/1/2010 51% CA, PC PCOLMID 005 057 00527
DETREX CORPOR 1/1/2010 53% OL OLMID 091 605 97228
DOW CORNING M 1/1/2010 55% CA, OL OLMID 000 809 63229
EDWARDS OIL SE 1/1/2010 57% CA, OL CCMID 088 754 66830
EQ RESOURCE R 1/1/2010 58% CA, OL OLMID 060 975 84431
FEDERAL-MOGUL 1/1/2010 60% CCMID 006 021 41432
FORMER DETROI 1/1/2010 62% CA CAOMID 099 114 70433
GM FLINT VAN SL 1/1/2010 64% CCMID 005 356 95134
GM PLANT SAGIN 1/1/2010 66% CCMID 005 356 69635
GMPT BAY CITY P 1/1/2010 68% CCMID 005 356 68836
HONEYWELL INT 1/1/2010 70% CCMID 072 575 73137
KURDZIEL IRON 1/1/2010 72% CA, PC PCPMID 006 025 21738
MDEQ RRD FORM 1/1/2010 74% CA, PC PFCMID 047 153 07739
MICHIGAN SEAML 1/1/2010 75% CA, PC CAOMID 082 767 59140

GPRA.mdb!R CA725 DATE TOTAL NUMBER OF FACILITIES: 53
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TABLE 2.4.4  GPRA REMEDY SELECTED (CA400) BY CALENDAR YEAR : FY06-FY08 BASELINE

EPA
GPRA
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 9:11:05 A

LEAD

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goal: 30% of baseline facilities with Final Remedy Selected by 2008.

NATIONAL STAND 1/1/2010 77% CA CAOMID 005 069 25741
PEPIN IRECO INC 1/1/2010 79% PC CCMID 041 413 15442
REMEDIATION & 1/1/2010 81% CA, PC PFCMID 072 589 32843
THE SUPERIOR I 1/1/2010 83% CCMID 005 361 59744
WASTE STORAG 1/1/2010 85% CA, OL OLMID 053 343 97645
WHIRLPOOL COR 1/1/2010 87% CA VOLMID 005 477 77346
ALMA FACILITY 9/30/2010 9/30/2010 89% CA, PC CAOMID 005 358 13047
DSC LTD TRENTO 9/30/2010 9/30/2010 91% CA, PC CAOMID 017 422 30448
GENERAL DYNAM 9/30/2010 9/30/2010 92% CA VOLMID 006 407 59749
PERFECT CIRCLE 9/30/2010 9/30/2010 94% CA, PC PCPMID 980 499 73550
PPG INDUSTRIES 9/30/2010 9/30/2010 96% CCMID 048 788 74951
SEVERSTAL NOR 9/30/2010 9/30/2010 98% CA CAOMID 087 738 43152
TRANSIGN INC 9/30/2010 9/30/2010 100% VOLMID 006 007 96753

GPRA.mdb!R CA725 DATE TOTAL NUMBER OF FACILITIES: 53
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Table 2.4.5 GPRA Complete Construction (CA550):  By Fiscal Year:  FY06-FY08 
Baseline 

The U.S. EPA’s GPRA “corrective action” baseline of facilities for which the MDEQ is 
the lead regulatory agency is grouped by calendar year in Table 2.4.5.  This table 
presents the same list of facilities as does Table 2.4.1, but it lists the facilities by the 
year in which the “complete construction” goal was achieved or is projected to be 
achieved. 
 
This table shows the actual and projected accomplishment dates for each facility, by 
calendar year, and the resulting cumulative percentage of the baseline met.  
 
An explanation of the abbreviated column headings is shown at the bottom of each 
page of the table.  However, two columns are explained further below. 
 
Date Done: This date is selected based from the actual and projected dates that are 
listed to the left for each facility, unless the “complete construction goal” is not expected 
to be met by FY08.  If the goal is not expected to be met by FY08, a projected date of 
2010 is shown as the projected date.  
 
Cum % Done:  This column shows the percentile of each facility’s rank in the schedule 
and, thus, our chronological progress in meeting the national GPRA goal. 
  
The national goal is to have achieved 20 percent of the facilities with “construction 
complete” by FY08 (September 30, 2008).  The table shows that the MDEQ expects to 
achieve “construction complete” for 49 percent of the corrective action baseline facilities 
by the end of FY08 and, thus, meet the national goal of 20 percent. 
 
TABLE 2.4.5 GPRA Complete Construction (CA550):  By Fiscal Year:  FY06-FY08 
Baseline, follows this page. 



COMPLETE 
CONSTRUCT

PROJECTED 
COMPLETE 
CONSTRUCT

CUM 
% 

DONE

 DATE

TABLE 2.4.5 GPRA COMPLETE CONSTRUCTION (CA550) : BY FISCAL YEAR : FY06-FY08 BASELINE

EPA
GPRA
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 9:14:02 A

LEAD

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goal: 20% of baseline facilities with Construction Complete by 2008.

8/1993

WASTE STORAG 2/18/1993 2/18/1993 2% CA, OL OLMID 053 343 9761

5/1996

SAFETY KLEEN S 4/25/1996 4/25/1996 4% CA VOLMID 981 000 3592

6/1998

BLUE COW INC 1/16/1998 1/16/1998 6% CA VOLMID 060 197 6623
LACKS INDUSTRI 1/28/1998 1/28/1998 8% CA, PC CAOMID 006 014 6664
SELFRIDGE AIR N 3/23/1998 3/23/1998 9% CA CAOMID 099 113 1285

8/1999

DOW CHEMICAL 1/28/1999 1/28/1999 11% CA, OL OLMID 000 724 7246
PEPIN IRECO INC 4/14/1999 4/14/1999 13% PC CCMID 041 413 1547
REICHHOLD INC 6/2/1999 6/2/1999 15% CA CAOMID 020 087 1288
DORE INDUSTRIA 9/30/1999 9/30/1999 17% CCMID 005 359 2869

6/2001

KHI INC 1/16/2001 1/16/2001 19% CA, PC CCMID 006 020 89510
LAFARGE MIDWE 5/17/2001 9/30/2005 5/17/2001 21% CA, OL CCMID 005 379 60711

8/2003

WHIRLPOOL COR 3/28/2003 3/28/2003 23% CA VOLMID 005 477 77312
BLACK RIVER PU 8/26/2003 8/26/2003 25% VOLMID 006 411 95313

/2005

BECK ROAD FACI 7/11/2005 7/11/2005 26% OL OLMIR 000 001 83414
FORMER WYCOF 9/30/2005 9/30/2005 28% CA, PC CAOMID 004 508 62815
MI DEPT/NAT RES 11/15/2005 11/15/2005 30% CA, PC PCPMID 980 825 63216

3/2006

PERMA FIX OF MI 1/13/2006 1/13/2006 32% CA, OL OLMID 096 963 19417
REALM/COLDWA 7/27/2006 7/27/2006 34% CA, PC CAOMID 005 356 86018
FORD MOTOR CO 9/30/2006 9/30/2006 36% OL, PC PCPMID 980 568 71119

GPRA.mdb!R CA725 DATE TOTAL NUMBER OF FACILITIES: 53
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COMPLETE 
CONSTRUCT

PROJECTED 
COMPLETE 
CONSTRUCT

CUM 
% 

DONE

 DATE

TABLE 2.4.5 GPRA COMPLETE CONSTRUCTION (CA550) : BY FISCAL YEAR : FY06-FY08 BASELINE

EPA
GPRA
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 9:14:02 A

LEAD

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goal: 20% of baseline facilities with Construction Complete by 2008.

PHARMACIA & UP 9/30/2006 9/30/2006 38% CA, OL OLMID 000 820 38120

0/2008

ACCESS BUSINE 9/30/2008 9/30/2008 40% CA, OL OLMID 006 026 79321
BAYER CROPSCI 9/30/2008 9/30/2008 42% CA, OL CAOMID 080 358 35122
DAIMLER CHRYS 9/30/2008 9/30/2008 43% PC PCPMID 990 760 10023
EI DUPONT DE N 9/30/2008 9/30/2008 45% VOLMID 005 512 06624
GRANGER GRAN 9/30/2008 9/30/2008 47% CA, PC PCOLMID 082 771 70025
RUGGED LINER I 9/30/2008 9/30/2008 49% PC CCMID 058 816 92726

/2010

AUTOMOTIVE CO 1/1/2010 51% CA, PC PCOLMID 005 057 00527
DETREX CORPOR 1/1/2010 53% OL OLMID 091 605 97228
DOW CORNING M 1/1/2010 55% CA, OL OLMID 000 809 63229
EDWARDS OIL SE 1/1/2010 57% CA, OL CCMID 088 754 66830
EQ RESOURCE R 1/1/2010 58% CA, OL OLMID 060 975 84431
FEDERAL-MOGUL 1/1/2010 60% CCMID 006 021 41432
FORMER DETROI 1/1/2010 62% CA CAOMID 099 114 70433
GM FLINT VAN SL 1/1/2010 64% CCMID 005 356 95134
GM PLANT SAGIN 1/1/2010 66% CCMID 005 356 69635
GMPT BAY CITY P 1/1/2010 68% CCMID 005 356 68836
HONEYWELL INT 1/1/2010 70% CCMID 072 575 73137
KURDZIEL IRON 1/1/2010 72% CA, PC PCPMID 006 025 21738
MDEQ RRD FORM 1/1/2010 74% CA, PC PFCMID 047 153 07739
MICHIGAN SEAML 1/1/2010 75% CA, PC CAOMID 082 767 59140
NATIONAL STAND 1/1/2010 77% CA CAOMID 005 069 25741
REMEDIATION & 1/1/2010 79% CA, PC PFCMID 072 589 32842
THE SUPERIOR I 1/1/2010 81% CCMID 005 361 59743
ALMA FACILITY 9/30/2010 9/30/2010 83% CA, PC CAOMID 005 358 13044
CYTEC INDUSTRI 9/30/2010 9/30/2010 85% OL CCMID 005 360 68045
DSC LTD TRENTO 9/30/2010 9/30/2010 87% CA, PC CAOMID 017 422 30446
GENERAL DYNAM 9/30/2010 9/30/2010 89% CA VOLMID 006 407 59747
PERFECT CIRCLE 9/30/2010 9/30/2010 91% CA, PC PCPMID 980 499 73548
PFIZER GLOBAL 9/30/2010 9/30/2010 92% CA, OL PCOLMID 006 013 64349
PPG INDUSTRIES 9/30/2010 9/30/2010 94% CCMID 048 788 74950

GPRA.mdb!R CA725 DATE TOTAL NUMBER OF FACILITIES: 53
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COMPLETE 
CONSTRUCT

PROJECTED 
COMPLETE 
CONSTRUCT

CUM 
% 

DONE

 DATE

TABLE 2.4.5 GPRA COMPLETE CONSTRUCTION (CA550) : BY FISCAL YEAR : FY06-FY08 BASELINE

EPA
GPRA
LISTS

MICH 
ADMIN 
TRACK

9/25/2006 9:14:02 A

LEAD

For the GPRA Corrective Action Baseline, shows the actual and projected accomplishment dates in each calendar year, and the resulting cumulative percentage of the baseline met. Date Done = 1/1/10 mean
the projected date is not known but unlikely to be the GPRA Goal Date of 2008. National Goal: 20% of baseline facilities with Construction Complete by 2008.

SEVERSTAL NOR 9/30/2010 9/30/2010 96% CA CAOMID 087 738 43151
TRANSIGN INC 9/30/2010 9/30/2010 98% VOLMID 006 007 96752
WACKER CHEMIC 9/30/2010 9/30/2010 100% CCMID 075 400 67153

GPRA.mdb!R CA725 DATE TOTAL NUMBER OF FACILITIES: 53
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2.5 STATE AUTHORIZATION 
 

Goal 
The U.S. EPA is committed to authorizing state programs and enhancing the 
U.S. EPA/MDEQ partnership. 
 

Priorities 
Focus identifying opportunities to streamline the authorization process for all rules. 
 

Strategy 
The MDEQ will continue to obtain and maintain the legal authorities necessary to 
administer a quality state program and conduct the regulatory activities required 
pursuant to RCRA.   
 
State efforts will focus on the initiation of an administrative rules package that 
addresses, in part, the balance of RCRA Cluster 14, all of RCRA Cluster 15 and RCRA 
Cluster 16, and portions of RCRA Cluster 17.  The package may also contain 
state-initiated revisions to improve the overall quality of the rules.  Please see 
Section 3.5, State Authorization, for further discussion on work pertaining to this rules 
package. 
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2.6 WASTE MINIMIZATION 
 

Goals 
The U.S. EPA FY07 waste generation and recycling goal, Subobjective 1.1:  Reduce 
Waste Generation and Increase Recycling, as specified in OSWER FY07 National 
Program Guidance, is:   
 

The RCRA Program will emphasize its strategy to reduce waste, reduce priority 
chemicals, and conserve resources.  The RCC [Resource Conservation 
Challenge], one of OSWER's highest priorities, continues to be a principal 
mechanism for achieving this.  Regions will be expected to champion and 
support the four national focus areas:  
 

1. Recycling of municipal solid waste;  
2. Reuse and recycling of industrial by product materials;  
3. Reducing priority chemicals in waste streams (covered under 

subobjective 5.2.2); and  
4. Safe recycling of electronics.  
 

Priorities 
For the WHMD, the hazardous waste Compliance and Enforcement Program will 
continue to work toward RCRA Implementation Plan goals by encouraging waste 
minimization at all inspected facilities. 
 
For the MDEQ, Environmental Science and Services Division (ESSD), the Waste 
Minimization Program will continue their efforts in achieving the goals of the U.S. EPA in 
shifting focus from TSD facilities to generators and target efforts to prevent waste 
generation. 
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3.1 INTRODUCTION 
 

Program Elements 
In FY07 the MDEQ will use seven elements in an effective state program to manage 
hazardous waste through a delegation of RCRA authorities.  These seven elements are: 
 

• Compliance and Enforcement 
• Permitting and Closure 
• Corrective Action 
• State Authorization 
• Waste Minimization 
• Management and Reporting 
• Special Initiatives 

 
The MDEQ’s program priorities for FY07, including any strategic planning activities, are 
discussed below.  The discussion is organized into the seven program elements listed 
above.   
 
Previously, in Section 2, Programs and Strategic Planning, of the Work Plan, the 
following program and strategic planning information were presented for the program 
elements: 
 

• 2003-2008 EPA Strategic Plan: Direction for the Future, September 30, 2003, 
http://www.epa.gov/ocfopage/plan/plan.htm 

 
• OSWER FY07 National Program Guidance, 

http://www.epa.gov/finance/npmguidance/oswer/2007/2007_oswer_npmguide.pdf  
 

• the MDEQ program strategy discussion 
 
In Section 3, Scheduled Activities, of the Work Plan, the following details for each of the 
seven program elements are presented: 
 

• the MDEQ objective discussion for the program element 
• the MDEQ considerations discussion for the program element 
• the MDEQ scheduled activities discussion, by office and section 

 
In order to make this Work Plan useful to the staff carrying out the work, the scheduled 
activities are grouped by offices and sections of the WHMD, where appropriate.  This 
allows the staff to easily see their office’s program priorities for the year. 

http://www.epa.gov/ocfopage/plan/plan.htm
http://www.epa.gov/finance/npmguidance/oswer/2007/2007_oswer_npmguide.pdf
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3.2 COMPLIANCE AND ENFORCEMENT 
 

Objective 
Put forth efforts to prevent environmental harm by encouraging and helping the 
regulated community to meet legal obligations by identifying and correcting violations 
that occur in order to foster program integrity and deter future violations or violations by 
others. 
 

Considerations 
1) Effect of the MDEQ’s planning and priority-setting activities, as indicated by its 

Compliance Monitoring and Enforcement Strategy, in achieving the program 
element’s objective.  

 
2) Effect of the MDEQ’s compliance monitoring activities as indicated by: 
 

a) Status of inspection and record review activities as described in the Work Plan. 
 
b) Effect of tools (e.g., inspection checklists) and techniques (e.g., sampling) used 

in compliance monitoring activities.  
 
c) Accuracy and completeness of inspections and follow up. 
 
d) Effectiveness of communication with the U.S. EPA on compliance 

monitoring-related activities. 
 
e) Effect of other activities, such as compliance assistance and encouraging the 

regulated community to meet legal obligations. 
 
3) Effect of the MDEQ’s enforcement activities as indicated by: 
 

a) Nature, timeliness, and appropriateness of enforcement actions. 
 

b) Degree of support afforded other enforcement officials. 
 

c) Nature of follow up to enforcement actions. 
 

d) Effectiveness of communication with the U.S. EPA on enforcement-related 
issues. 
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Scheduled Activities:  District and Field Offices  
1) Generator Focus 
 

The MDEQ will continue to focus inspection activities on all categories of generators.  
Experience continues to demonstrate that the frequency and magnitude of violations 
increases substantially if inspection frequency extends past three-year cycles for 
LQGs and hazardous waste transporters and six-year cycles for SQGs.  However, 
while the MDEQ will organize work toward achieving these inspection frequencies, 
current staffing levels may prevent them from being met.  Consequently, decisions 
about which generators to inspect will be based on risk criteria and management 
factors as outlined in the WHMD and the specific district’s neutral criteria plan.  
 
The generator focus extends to any facility that has obtained an identification 
number, including conditionally exempt small quantity generators (CESQGs).  Staff 
continues to find that these smaller generators often have both substantial 
compliance issues to resolve because of a relative lack of sophistication on 
regulatory requirements and meaningful opportunities for waste reduction.  As a 
result, MDEQ inspections afford effective opportunities to assist facilities to gain 
compliance status, help identify improved disposal options, and provide information 
on waste reduction.  
 
As stated in Section 2.2, Compliance and Enforcement, to assist in the overall 
program effectiveness, the MDEQ will develop and implement plans to provide some 
emphasis for certain generators and certain transporters.  Specifically, subject to the 
availability of data, the MDEQ will:  
 
a) Review sites’ status in comparison to manifested waste data. 

 
b) Address sites that have not paid hazardous waste user charges. 

 
c) Collect manifest data from nonreporting sites. 

 
d) Review manifest discrepancies during evaluations. 

 
The MDEQ will continue to inspect commercial TSD facilities that can accept waste 
under Title 42 of the United States Code, Section 9601 et seq. (CERCLA), twice per 
year and any federal TSDs annually.  Other TSD compliance evaluation inspections 
(CEIs) will be assessed individually to determine those for which inspections will 
provide the greatest environmental benefit.  Certain TSD facilities, such as closed or 
inactive facilities awaiting post-closure licenses, may not be inspected annually. 
 
As stated in Section 2.2, Compliance and Enforcement, the MDEQ will continue 
efforts to identify and address transporters of hazardous waste without a registration 
and permit and/or financial responsibility (i.e., fleet liability coverage for accidental 
occurrences arising from hazardous materials transportation activities).  These 
efforts are expected to identify noncompliances with other transporter requirements. 
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2) Compliance Assistance and Compliance Incentives 
 

Two aspects of the OECA core program are compliance assistance and compliance 
incentives.  The MDEQ does not organize program activities by these terms.  
Rather, these functions are met through several means:   

 
a) Interaction by compliance staff on a day-to-day basis assists the regulated 

community in achieving compliance.  For example, inspectors provide written 
material on common compliance requirements such as secondary containment, 
manifest tracking, and universal waste.   

 
b) Individual staff members spend concentrated time preparing compliance 

information.  Such pieces include those noted above as well as tailored 
presentations to trade associations and interest groups.  In addition, the ESSD 
undertakes complex, detailed projects of compliance assistance/incentives.  See 
also Section 3.6, Waste Minimization, for a discussion of other ESSD compliance 
assistance and compliance incentive programs.  

 
c) The MDEQ Web site provides ready access to guidance documents and 

compliance information.  The MDEQ inspectors regularly educate members of 
the regulated community in the use of the MDEQ Web site and informational 
systems. 

 
d) In FY07 continue to upgrade the browser-independent Web site on the Internet 

that allows the public to view compliance information regarding sites with 
hazardous waste activity.  This will continue to expand the current availability of 
manifest and general site information available to the public. 

 
3) Program Improvements 
 

The MDEQ will continue to review and, where identified, improve the overall 
management and operation of the compliance and enforcement program in FY07. 

 
a) The MDEQ believes that improving the effectiveness and efficiency of 

inspections is important to meeting overall program goals.  Staff continues to 
concentrate on data quality in the WHMD database, Waste Data System (WDS).  
This effort will provide accurate data that will be used to improve the consistency 
and timeliness of inspections and follow up.  Inspectors are also developing 
plans to use this data to further enhance inspections (see above). 

 
b) WHMD staff will continue to review inspection procedures for effectiveness and 

refine them for continued improvement, as needed. 
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Scheduled Activities:  Field Offices and TSU Staff 
Approximately 16 full-time equivalent (FTE) positions will be devoted to field inspection 
activities during FY07.  This includes 14 district field staff FTE positions and 2 TSU staff 
FTE positions.  The work by these personnel normally falls into the following categories: 
 

• evaluations at TSD facilities 
• evaluations at fully regulated generators 
• evaluations at SQGs 
• evaluations at CESQGs 
• evaluations at other notifiers 
• evaluations at transporters 
• follow-up inspections 
• administrative civil enforcement activities and support 
• complaints 
• compliance assistance presentation and material development 
• compliance monitoring evaluation 
• construction inspection 
• closure/postclosure in progress inspection  
• corrective action in progress inspection 
• closure certification inspection 
• sampling inspection 
• marketer/oil burner inspection 
• waste characterization 
• joint U.S. EPA/MDEQ inspection 
• record review 
• waste minimization presentation 
• community-based initiative participation 
• criminal hauler enforcement (not part of OCI initiative) 
• all other criminal case work (including criminal case development, prosecutor 

acceptance of criminal case, criminal complaint and summons issued, and 
pretrial and trial stages) 

• program improvement activities 
• operation and maintenance inspections 
• inspections of used oil transporters, used oil transfer facilities, and used oil 

processor/re-refiners 
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Site ID Site Name for TSDF Quarter(s) District 
MID005356860 GMC Delphi Coldwater Road 4th Lansing 
MID005358130 Total Petroleum, Inc. 1st and 3rd Lansing 
MID006013643 Pfizer (Parke Davis) 4th Gr Rapids 
MID006014906 Occidental Chemical 2nd Gr Rapids 
MID006026793 Access Business Gr LLC (formerly Amway) 4th Gr Rapids 
MID000724724 Dow Chemical Co. 1st and 3rd Saginaw Bay
MID017079625 Delphi Automotive Systems 2nd Gr Rapids 
MID080358351 Bayer CropScience 3rd Gr Rapids 
MID092947928 Drug & Laboratory Disposal 2nd and 4th Kalamazoo 
MID980617435 Dow Chemical Co. Salzburg Landfill 1st and 3rd Saginaw Bay
MID980499735 Perfect Circle Division of Dana Corp. 1st Gr Rapids 
MID980681696 Vopak USA, Inc. 3rd Gr Rapids 
MID990687964 Lake States Wood Preserving 3rd UP 
MIR000001834 University of Michigan Beck Road 1st and 3rd Jackson 
MID005057005 Visteon Ford Monroe Stamping 1st Jackson 
MID009305665 Visteon Ford Saline 2nd Jackson 
MID990760100 DaimlerChrysler Corp. 4th Jackson 
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Activity Discussion:  OCI 
The OCI activities in conjunction with the RCRA Work Plan are grouped into three 
categories: 
 
1) TSD Facilities:  The OCI officers will investigate violations at TSD facilities in 

conjunction with the WHMD staff pursuant to a complaint or the findings of a WHMD 
staff inspection.  In addition, the OCI may institute random patrols resulting in the 
inspection of waste hauling vehicles at TSD facilities and inspection of TSD records.  
Where warranted, the OCI will compile cases for referral to a county prosecutor or 
the Michigan Department of Attorney General (MDAG) for prosecution.  The OCI will 
also perform investigations to support the WHMD civil/administrative enforcement 
cases as requested. 

 
2) Hazardous Waste Transporters:  The OCI will continue its program of inspecting 

waste transporters for compliance with hazardous waste transport and disposal 
regulations.  Waste hauling vehicle inspections will occur either as random events or 
as scheduled efforts carried out at major points of truck concentrations (e.g., Blue 
Water Bridge at Port Huron and major highway truck weigh stations).  Scheduled 
events will be conducted in conjunction with U.S. Customs/Ontario officials and/or 
Michigan State Police’s Motor Carrier Division officers as appropriate.   

 
To supplement the on-road vehicle inspection program, the OCI may audit waste 
transporter facility documents.  Also, the OCI will work with the WHMD to determine 
whether existing data meets enforcement needs.  The OCI will utilize an innovative 
analysis of uniform waste manifest databases, waste generation reports, TSD facility 
reports, manufacturing facility databases, and other factors to identify waste hauler 
enforcement targets. 
 
The OCI and the WHMD will work with the U.S. Customs to analyze waste 
documentation and determine the feasibility of implementing an innovative 
“Operational Analysis Targeting System” for international waste movements at the 
Michigan/Ontario border. 

 
3) Generators:  The OCI will investigate generator/facility violations of suspected 

hazardous waste mismanagement or releases in conjunction with WHMD staff 
pursuant to a complaint or the findings of a WHMD staff inspection.  Noncompliant 
generators may also be detected by OCI officers during transporter and TSD audits.  
Where warranted, the OCI will compile cases for referral to a county prosecutor or 
the MDAG for prosecution.  The OCI will also perform investigations to support the 
WHMD civil/administrative enforcement cases as requested. 
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Compliance Monitoring Evaluation (CME)/Operation and Maintenance (O&M) Inspection 
Universe 

The WHMD, Hazardous Waste Section (HWS), CME/O&M inspection universe is 
presented in the following table: 
 

MICHIGAN LAND DISPOSAL FACILITIES 
GROUNDWATER MONITORING 

FACILITY NAME EPA ID NUMBER FACILITY ADDRESS 
DaimlerChrysler Corp. MID990760100 2880 Zeeb Rd., Ann Arbor 
Dow Chemical Salzburg Landfill MID980617435 Salzburg & Waldo Rds., Midland 
Dow Chemical Co. Main Plant MID000724724 D & 14th, Midland 
Dow Corning Corp. MID000809632 3901 S. Saginaw Rd., Midland 
Visteon Ford Monroe Stamping MID005057005 5200 E. Elm Ave., Monroe 
GMC Delphi Coldwater Road MID005356860 1245 E. Coldwater Rd., Flint 
Grand Blanc Landfill MID980506265 2277 W. Grand Blanc Rd., Rankin 
Granger Land Development Co. MID082771700 8500 W. Grand River, Lansing 
Grede-Vassar MID005513262 700 E. Huron Ave., Vassar 
Kurdziel Iron MID006025217 2625 Winston, Rothbury 
Lacks Industries, Inc. MID006014666 1601 Galbraith, S.E. Cascade, Grand Rapids 
Lacks Industries, Inc. MID080359433 6130 Riverside Dr., Saranac 
Lake States Wood Preserving MID990687964 Highway M-28 E., Munising 
MDNR Roscommon MID980825632 1515 E. Robinson Rd., Roscommon 
Occidental Chemical MID006014906 Old Channel Trl. & Whitebeck Rd., Montague 
PermaFix, Inc. (Chem Met) MID096963194 18550 Allen Rd., Wyandotte 
Solutia, Inc. MID009708678 5045 West Jefferson (Monsanto Co.), Trenton 
Total Petroleum, Inc. MID005358130 East Superior St., Alma 
Wayne Disposal, Inc., Site #2 MID048090633 49350 N. Service, Site #2, Belleville 
Woodland Meadows Landfill North MID000810408 4620 Hannan Rd., Wayne 
Wyckoff Steel MID004508628 1000 General Dr., Plymouth 
 
Count:  21 
 
* The CME/O&M Universe List will be revised, as necessary, at the end of each quarter 
during FY07. 
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CME/O&M Previous Inspections 
The CME/O&M inspections that have been done in the past are shown in the following 
table: 
  

MDEQ 
Previous CME/O&M Inspections 

FY02 FY03 FY04 FY05 FY06 
Dow Chemical Co. 

(Main Plant) 
DaimlerChrysler 

Corp. 
Wycoff Steel Kurdziel Iron 

 
DaimlerChrysler 

Corp. 
GMC Delphi 

Coldwater Road 
Dow Corning 

Corp. 
Lacks Industries, 

Inc. 
Occidental 
Chemical 

Dow Chemical Co. 
Main Plant 

Kurdziel Iron Grede-Vassar Woodland Meadows 
Landfill North 

Solutia, Inc. Granger Land 
Development Co. 

Lacks Industries, 
Inc., Saranac 

Granger Land 
Development Co. 

Visteon Ford 
Monroe Stamping 

GMC Delphi  
Coldwater Road 

Dow Corning Corp. 

Occidental 
Chemical 

PermaFix, Inc. 
(Chem Met) 

Grand Blanc Landfill Dow Chemical 
Salzburg Landfill 

Lacks Industries, 
Inc. Saranac 

PermaFix, Inc. 
(Chem Met) 

Total Petroleum, 
Inc. Landfarm 

MDNR Roscommon Lake States 
Wood Preserving 

PermaFix, Inc. 
(Chem Met) 

Solutia, Inc. Total Petroleum, 
Inc. WWTP 

PermaFix, Inc. 
(Chem Met) 

PermaFix, Inc. 
(Chem Met) 

Wayne Disposal, 
Inc. 

Wayne Disposal, 
Inc. 

Wayne Disposal, 
Inc. 

Wayne Disposal, 
Inc. 

Wayne Disposal, 
Inc. 

 

 
CME/O&M Schedule 

HWS staff will conduct the CME/O&M inspections during FY07 as shown in the 
following schedule. 
 
The TSD Work Schedule for FY07, Compliance and Enforcement Program, follows this 
page. 



TSD Work Schedule for FY 2007 
Hazardous Waste Section

Current Facility Name Facility Identification Number Staff

COMPLIANCE AND ENFORCEMENT PROGRAM

ALMA FACILITY DMMID  005  358  130

CONDUCT COMPREHENSIVE 
MONITORING EVALUATION 
INSPECTION IN Q2

1

Our commitment is to conduct a comprehensive monitoring and evaluation inspection in quarter 2.

CONDUCT POST CLOSURE CAP 
INSPECTION IN Q3

2

Our commitment is to conduct a post closure cap inspection in quarter 3.

AUTOMOTIVE COMPONENTS HOLDINGS DMMID  005  057  005

CONDUCT COMPREHENSIVE 
MONITORING EVALUATION 
INSPECTION IN Q3

3

Our commitment is to conduct a comprehensive monitoring and evaluation inspection in quarter 3.

DOW CHEMICAL MAIN PLANT & INCINER DMMID  000  724  724

CONDUCT POST CLOSURE CAP 
INSPECTION IN Q1

4

Our commitment is to conduct a post closure cap inspection of the northwest plant sites  in quarter 1.

CONDUCT POST CLOSURE CAP 
INSPECTION IN Q4

5

Our commitment is to conduct a post closure cap inspection of the southeast plant sites  in quarter 1.

FORMER WYCOFF STEEL INC DMMID  004  508  628

CONDUCT COMPREHENSIVE 
MONITORING EVALUATION 
INSPECTION IN Q1

6

Our commitment is to conduct a comprehensive monitoring and evaluation inspection in quarter 1.
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Current Facility Name Facility Identification Number Staff

COMPLIANCE AND ENFORCEMENT PROGRAM

GRAND BLANC LANDFILL DMMID  980  506  265

CONDUCT COMPREHENSIVE 
MONITORING EVALUATION 
INSPECTION IN Q2

7

Our commitment is to conduct a comprehensive monitoring and evaluation inspection in quarter 2.

CONDUCT POST CLOSURE CAP 
INSPECTION IN Q1

8

Our commitment is to conduct a post closure cap inspection in quarter 1.

LACKS INDUSTRIES INC DMMID  006  014  666

CONDUCT COMPREHENSIVE 
MONITORING EVALUATION 
INSPECTION IN Q4

9

Our commitment is to conduct a comprehensive monitoring and evaluation inspection in quarter 4.

MI DEPT/ENVIRON QTY STORAGE FACIL DMMID  980  825  632

CONDUCT COMPREHENSIVE 
MONITORING EVALUATION 
INSPECTION IN Q4

10

Our commitment is to conduct a comprehensive monitoring and evaluation inspection in quarter 4.

OCCIDENTAL CHEMICAL CORP DMMID  006  014  906

CONDUCT POST CLOSURE CAP 
INSPECTION IN Q4

11

Our commitment is to conduct a post closure cap inspection in quarter 4.

THE DOW CHEMICAL COMPANY-SALZB DMMID  980  617  435

CONDUCT POST CLOSURE CAP 
INSPECTION IN Q2

12

Our commitment is to conduct a post closure cap inspection in quarter 2.

WAYNE DISPOSAL INC DMMID  048  090  633

CONDUCT COMPREHENSIVE 
MONITORING EVALUATION 
INSPECTION IN Q4

13

Our commitment is to conduct a comprehensive monitoring and evaluation inspection in quarter 4.
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Current Facility Name Facility Identification Number Staff

COMPLIANCE AND ENFORCEMENT PROGRAM

WOODLAND MEADOWS LDFL NORTH DMMID  000  810  408

CONDUCT COMPREHENSIVE 
MONITORING EVALUATION 
INSPECTION IN Q2

14

Our commitment is to conduct a comprehensive monitoring and evaluation inspection in quarter 2.

CONDUCT POST CLOSURE CAP 
INSPECTION IN Q3

15

Our commitment is to conduct a post closure cap inspection in quarter 3.
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3.3 PERMITTING AND CLOSURE 
 

Objective 
The objective of the Permitting and Closure Program is to implement the strategy 
described in Section 2 to issue operating licenses and postclosure operating licenses, 
approve closure plans and postclosure plans, and apply other administrative 
mechanisms via the multiyear schedule presented in Section 2, such that the U.S. EPA 
GPRA “approved controls in place” goals by FY08 will be achieved. 
 

Considerations 
The MDEQ will apply resources as well as allocate the work to be done between the 
U.S. EPA, Region 5, and other MDEQ divisions to achieve the multiyear “controls in 
place” schedules presented in Section 2.  Successfully implementing these schedules 
will allow the MDEQ to meet the FY08 national goals for the “approved controls in 
place” GPRA baseline of facilities. 
 

Scheduled Activities:  HWS 
Consistent with the U.S. EPA’s GPRA “approved controls in place” baseline of facilities, 
for which the MDEQ is the lead regulatory agency as grouped by calendar year in 
Table 2.3.2, following this page is a description of the “controls in place” work that HWS 
staff commits to for TSD facilities in FY07.  The HWS commitments are described here, 
alphabetically by facility. 
 
The TSD Work Schedule for FY07, Permits Program, follows this page. 
 



TSD Work Schedule for FY 2007 
Hazardous Waste Section

Current Facility Name Facility Identification Number Staff

PERMITS PROGRAM

AUTOMOTIVE COMPONENTS HOLDINGS PQMID  005  057  005

GPRA POST CLOSURE OPERATING 
LICENSE ISSUED

1

Our commitment is to conduct public participation and issue the post-closure operating license.

ENVIRONMENTAL DISPOSAL SYSTEMS RBMIR  000  016  055

ENFORCEMENT TECHNICAL 
SUPPORT

2

Our commitment is to continue to provide technical support relative to the ongoing litigation between Sunoco, EDS, Wayne 
County, the City of Romulus, the City of Taylor, and the DEQ.

GRAND BLANC LANDFILL KTMID  980  506  265

GPRA POST CLOSURE OPERATING 
LICENSE ISSUED

3

Our commitment is to issue a post-closure operating license with corrective action provisions.

LIMITED STORAGE FACILITY DDMIK  644  147  266

PUBLIC NOTICE DRAFT OPERATING 
LICENSE

4

Out commitments are to conduct a Technical Review of a limited storage facility operating license application, and to public 
notice a draft decision on the application.  The citizens have voiced environmental justice and health concerns with the 
construction of the new facility.  The facility will be storing and consolidating lab and other hazardous waste materials from 
university functions.

MICHIGAN DISPOSAL WASTE TREATME KTMID  000  724  831

OPERATING LICENSE ISSUANCE5

Our commitment is to reissue the Part 111 Operating Licensen.

WAYNE DISPOSAL INC PQMID  048  090  633

OPERATING LIC APPLICATION 
TECHNICAL REVIEW

6

Our commitment is to conduct completeness and technical review of the Part 111 Operating License renewal application.
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3.4 CORRECTIVE ACTION 
 

Objective 
The objective of the Corrective Action Program is to implement the strategy described in 
Section 2 to conduct corrective action at the U.S. EPA’s GPRA “corrective action” 
baseline of facilities for which the MDEQ is the lead regulatory agency via the multiyear 
schedule presented in Section 2, such that the MDEQ will achieve the four U.S. EPA 
GPRA “corrective action” goals by FY08. 
 

Considerations 
The MDEQ will apply resources as well as allocate the work to be done between the 
U.S. EPA, Region 5, and other MDEQ divisions to achieve the multiyear “corrective 
action” schedules presented in Section 2.  Successfully implementing these schedules 
will allow the MDEQ to meet the FY08 national goals for the “corrective action” GPRA 
baseline of facilities. 
 

Scheduled Activities:  HWS 
Consistent with the following four schedules of Section 2, following this page is a 
description of the corrective action work that HWS staff commits to for TSD facilities in 
FY07.  The commitments are described here, alphabetically by facility. 
 
1) Table 2.4.2 GPRA Human Exposures Controlled (CA725):  By Calendar Year:  

FY06-FY08 Baseline,  
 
2) Table 2.4.3 GPRA Release to Groundwater Controlled (CA750):  By Calendar Year:  

FY06-FY08 Baseline,  
 
3) Table 2.4.4 GPRA Remedy Selected (CA400):  By Calendar Year:  FY06-FY08 

Baseline, and 
 
4) Table 2.4.5 GPRA Complete Construction (CA550):  By Fiscal Year:  FY06-FY08 

Baseline,  
 
The TSD Work Schedule for FY07, Corrective Action Program, follows this page. 



TSD Work Schedule for FY 2007 
Hazardous Waste Section

Current Facility Name Facility Identification Number Staff

CORRECTIVE  ACTION PROGRAM

ACCESS BUSINESS GROUP LLC PQMID  006  026  793

CORRECTIVE ACTION OVERSIGHT1

Our commitment is to review and approve phased CMS/CMI workplans, interim measures, and perform fieldwork during 
implementation of the approved CMS/CMI workplans or interim measures.  The GPRA EI indicators for human exposure 
and groundwater controlled were completed in FY 2004.

ADVANCED RESOURCE RECOVERY LLC JRMID  057  002  602

CORRECTIVE ACTION OVERSIGHT2

Our commitment is to conduct Corrective Action Oversight for site-wide Corrective Action to insure the facility meets the 
schedule and deadlines specified in Closure and Corrective Action Consent Order No. 111-06-98-056.

ALMA FACILITY PQMID  005  358  130

CORRECTIVE ACTION OVERSIGHT3

Our commitment is to review and approve phased RFI workplans, interim measures submitted pursuant to the CA order and 
perform fieldwork during implementation of the approved RFI workplans or interim measures.  The GPRA EI indicators 
human exposures controlled and groundwater controlled have been completed.  Our commitment is to review and approve 
phased RFI workplans, interim measures and perform fieldwork during implementation of the approved RFI workplans or 
interim measures.

BAYER CROPSCIENCE LP RCMID  080  358  351

GPRA REMEDY SELECTED [CA400]4

This is a carry over commitment from FY06 that may still be met in FY06.  Our commitment is to meet the GPRA Remedy 
Selected (CA400) requirement to have the cleanup remedy selected by 9/30/07

CYTEC INDUSTRIES INC DDMID  005  360  680

CORRECTIVE ACTION OVERSIGHT5

Our commitment is to continue corrective action oversight.  The facility is expected to have a remedy in place for soil and 
groundwater contamination in FY’06.  WHMD expects to review operations and maintenance plans for ongoing 
maintenance of remedy controls, in advance of the FY08 commitment.
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Current Facility Name Facility Identification Number Staff

CORRECTIVE  ACTION PROGRAM

DAIMLER CHRYSLER CORP INTROL DIV JRMID  990  760  100

GPRA GROUNDWATER 
CONTROLLED [CA750]

6

The facility is conducting site-wide corrective action under its approved September 2003 Post-Closure Plan.  Our 
commitment  is to meet the GPRA Release to Groundwater Controlled (CA750) by September 2007.  Our previous 
commitment of meeting GPRA Remedy Selected (CA400) has been moved to FY08 in accordance with the current project 
schedule.

DELPHI FLINT EAST - DORT HWY RCMID  005  356  647

CORRECTIVE ACTION TECHNICAL 
SUPPORT

7

Our commitment is to support corrective action oversight for the voluntary corrective action being led by Region 5.  The 
facility has a container storage area undergoing corrective action.

DETREX CORPORATION SITE A DDMID  091  605  972

CORRECTIVE ACTION OVERSIGHT8

Our Commitment is to continue Corrective Action Oversight.  The WHMD expects to review corrective measures proposals 
for a final remedy at the facility.  The facility has proposed some site specific cleanup numbers for the Part 201 criteria that 
will require Toxicological review.  However, groundwater is not in an aquifer at the facility and all properties adjacent to the 
facility are industrial use.  Detrex is proposing institutional and engineering controls, including excavation as a final remedy 
for cleanup.

DOW CHEMICAL MAIN PLANT & INCINER CHMID  000  724  724

CORRECTIVE ACTION OVERSIGHT9

Our commitment is to conduct on-site and off-site corrective action oversight for this facility during FY07.

DSC LTD TRENTON PLANT-SITE A RCMID  017  422  304

CORRECTIVE ACTION OVERSIGHT10

Our Commitment is to conduct corrective action oversight for facility wide corrective action under a comprehensive 
corrective action remedial consent order entered on December 17, 1999.

E I DU PONT DE NEMOURS-MONTAGUE RBMID  000  809  640

CORRECTIVE ACTION OVERSIGHT11

Our commitment is to take a more active role in conducting oversight for corrective action, which has been largely done on 
a voluntary basis to date, at this large facility.  The primary emphasis will be the review and approval of a groundwater 
remediation system, potentially including a mixing zone determination, and oversight of its construction and installation.  
Pending implementation of the groundwater remediation approach, it may be feasible to complete the Groundwater 
Controlled Environmental Indicator.
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Current Facility Name Facility Identification Number Staff

CORRECTIVE  ACTION PROGRAM

EI DUPONT DE NEMOURS DDMID  005  512  066

GPRA REMEDY SELECTED [CA400]12

Out commitment is to have a corrective action remedy imposed.  RFI activities are nearly complete as of Q3’06.  In addition, 
the facility has proposed a final remedial action plan for the property.  This remedial action plan will go before the 
Remediation Advisory Team for a final review and then the RAP will be approved, approved with modifications, etc.

EQ RESOURCE RECOVERY INC PQMID  060  975  844

CORRECTIVE ACTION OVERSIGHT13

Our commitment is to review and approve any CMS/CMI work determined to be necessary pursuant to the operating 
license and perform fieldwork as necessary. The GPRA EI indicators human exposures controlled and groundwater 
controlled were completed in 1999.

FORD MOTOR CO ALLEN PK CLAY MINE PQMID  980  568  711

GPRA GROUNDWATER 
CONTROLLED [CA750]

14

Our Commitment is to make a Human Exposures Controlled Determination (CA725).

GENERAL DYNAMICS LAND SYSTEMS DI DDMID  006  407  597

CORRECTIVE ACTION OVERSIGHT15

Our commitment is to continue corrective action oversight.  We expect to review a groundwater/surface water interface 
monitoring plan and plans to remedy product in the lower part of the aquifer.  In addition, institutional controls are expected 
to be put in place.

KURDZIEL IRON OF ROTHBURY INC PQMID  006  025  217

CORRECTIVE ACTION OVERSIGHT16

Our commitment is to review and approve any RFI work determined to be necessary pursuant to the expanded post closure 
plan and perform fieldwork as necessary.

LACKS INDUSTRIES INC CHMID  006  014  666

GPRA GROUNDWATER 
CONTROLLED [CA750]

17

Our commitment is to meet the GPRA EI 750 requirement to have off-site groundwater migration controlled by September 
30, 2007.  This is a carryover commitment because this commitment could not be achieved during FY06.
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Current Facility Name Facility Identification Number Staff

CORRECTIVE  ACTION PROGRAM

MICHIGAN SEAMLESS TUBE RBMID  082  767  591

CORRECTIVE ACTION OVERSIGHT18

Our commitment is to continue to conduct oversight for facility-wide corrective action under the April 7, 2004, Corrective 
Action Consent Order.  The focus of the oversight will be the completion of the assessment and investigation portions of the 
corrective action process.

NATIONAL STANDARD NILES CITY COM KTMID  005  069  257

CORRECTIVE ACTION OVERSIGHT19

Our commitment is corrective action oversight.  The WHMD will continue to review the corrective action documents 
submitted pursuant to the WHMD’s November 1995 Corrective Action Consent Order.

PEPIN IRECO INC RCMID  041  413  154

CORRECTIVE ACTION OVERSIGHT20

Our commitment is to conduct corrective action oversight.  Pepin Ireco continues to perform corrective action activities for 
the Burning Grounds and Bone Yard areas of concern.  The WHMD reviewed and provided substantial comments on a 
"Closure Certification Report", which is actually a Corrective Action Certification Report, submitted by Pepin Ireco.  The 
comments included requiring further investigation activities for corrective action.

PERMA FIX OF MICHIGAN INC KTMID  096  963  194

CORRECTIVE ACTION OVERSIGHT21

Our commitment is corrective action oversight.  The WHMD is proposing to have this GPRA facility included in the list of 
facilities scheduled to have “remedy selected” by September 30, 2008.  Perma-Fix’s final closure was accepted on January 
13, 2006.  A draft corrective action consent order (CACO) specifying the remaining corrective action obligations for the 
facility will be sent to Perma-Fix in May 2006.  This CACO shall serve as the GPRA “Controls in Place” after the consent 
judgment, which incorporates the operating license, is terminated.

PFIZER GLOBAL MANUFACTURING HOL CHMID  006  013  643

CORRECTIVE ACTION OVERSIGHT22

Our commitment is to conduct corrective action oversight for this facility during FY07 and work toward remedy selection 
during FY08.

REALM/COLDWATER ROAD LANDFILL RCMID  005  356  860

CORRECTIVE ACTION OVERSIGHT23

Our commitment is Postclosure Plan oversight.  Work will include the review and approval of work plans and reports 
submitted in accordance with the schedule in the postclosure plan and corrective action consent order.
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Current Facility Name Facility Identification Number Staff

CORRECTIVE  ACTION PROGRAM

REICHHOLD INC FERNDALE MICHIGAN DDMID  020  087  128

CORRECTIVE ACTION OVERSIGHT24

Out commitment is to conduct corrective action oversight for the final remedy under a new CACO.  The facility has 
completed corrective actions voluntarily.  However, the process must be formalized under the new consent order to tie 
things up.

REMEDIATION & REDEVELOPMENT DIV KTMID  072  589  328

GPRA HUMAN EXPOSURES 
CONTROLLED [CA725]

25

Our Commitment is to make a Human Exposures Controlled Determination (CA725) determination.

RUGGED LINER INC RCMID  058  816  927

GPRA REMEDY SELECTED [CA400]26

Our commitment is to complete a remedy selected determination.

SELFRIDGE AIR NATIONAL GUARD PQMID  099  113  128

CORRECTIVE ACTION OVERSIGHT27

Our commitment is to review and approve phased RFI workplans , interim measures, CMS workplans, and perform 
fieldwork during implementation of the approved RFI & CMS workplans or interim measures.  The GPRA EI indicators 
human exposures controlled was completed in 2004 and groundwater controlled was / due to be completed in 2005. Pete to 
confirm this statement.

SEVERSTAL NORTH AMERICA INC KTMID  087  738  431

CORRECTIVE ACTION OVERSIGHT28

Our commitment is corrective action oversight.  The WHMD will continue to review corrective action documents submitted 
pursuant to the WHMD's April 2000 Corrective Action Consent Order for the Rouge Manufacturing Complex.  This GPRA 
facility achieved “human exposures controlled” and “groundwater controlled” in FY05.

TRANSIGN INC DDMID  006  007  967

CORRECTIVE ACTION OVERSIGHT29

Our Commitment is to enter a consent order or other order to administer corrective action at the facility.  The facility is at the 
beginning of corrective actions.  The initial environmental assessment showed little contamination in soils.  A legally 
enforceable mechanism will be needed to help with oversight of the cleanup.
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Current Facility Name Facility Identification Number Staff

CORRECTIVE  ACTION PROGRAM

TRICIL ENVIRONMENTAL SERVICES KTMID  072  585  755

CORRECTIVE ACTION OVERSIGHT30

Our commitment is corrective action oversight as the lead regulatory agency for this National Brownfields Pilot Project.  The 
WHMD will continue to review corrective action documents when submitted and participate in monthly conference calls 
regarding the facility.

WACKER CHEMICAL CORP DDMID  075  400  671

GPRA GROUNDWATER 
CONTROLLED [CA750]

31

Our Commitment is to make a Groundwater Releases Controlled Determination (CA750).
Wacker Chemical Corp. is under a consent order with the DEQ to accomplish environmental indicators by September 30, 
2007.  The facility has implemented interim measures, including a permeable reactive barrier at the river, permanganate 
injection upgradient, and source reduction via soil vapor extraction and air sparging.  The facility has also received a mixing 
zone determination where contamination has entered the river, and has defined the plume of groundwater contamination at 
the facility.  We are only waiting for results from the various interim measures to make the EI determinations.

GPRA HUMAN EXPOSURES 
CONTROLLED [CA725]

32

Our Commitment is to make a Human Exposures Controlled Determination (CA725) and a Groundwater Releases 
Controlled Determination (CA750).
Wacker Chemical Corp. is under a consent order with the DEQ to accomplish environmental indicators by September 30, 
2007.  The facility has implemented interim measures, including a permeable reactive barrier at the river, permanganate 
injection upgradient, and source reduction via soil vapor extraction and air sparging.  The facility has also received a mixing 
zone determination where contamination has entered the river, and has defined the plume of groundwater contamination at 
the facility.  We are only waiting for results from the various interim measures to make the EI determinations.
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Event Party Time Frame 

Provide the state with written comments on 
draft rules and associated checklists  

U.S. EPA Within 60 days of receipt of 
draft rules and checklists 

Provide the U.S. EPA with a written response 
to comments on draft rules and checklists, and 
copies of revised documents as needed  

MDEQ Within 60 days of receipt of 
comments  

Provide the U.S. EPA with copy of public 
notice announcing public hearing on draft rules 

MDEQ No later than time notice is 
provided to public  

Provide the U.S. EPA with a copy of the 
effective rules  

MDEQ Within 30 days of effective 
date of rules  

Provide the U.S. EPA with a draft authorization 
revision application (ARA)  

MDEQ Within 30 days of effective 
date of rules 

Provide the state with written comments on the 
draft ARA  

U.S. EPA Within 60 days of receipt of 
draft ARA 

Provide the U.S. EPA with written response to 
comments on draft ARA and submit final ARA  

MDEQ Within 60 days of receipt of 
comments 

Provide the state with written comments on 
final ARA 

U.S. EPA Within 60 days of receipt of 
final ARA 

Provide the U.S. EPA with a written response 
to comments on final ARA 

MDEQ Within 60 days of receipt of 
comments 

 
4) Authorization Activities Schedule Adjustment 
 

If a grant commitment will not be met, the MDEQ will take the following actions prior 
to that commitment date, except as noted otherwise: 

 
• For delays of 30 days or less, provide verbal notification to the U.S. EPA 

Regulatory Specialist.  
 

• For delays of more than 30 days, submit a letter to the U.S. EPA Regulatory 
Specialist that explains the reasons for the delay and includes a revised 
authorization activities schedule, as appropriate.  

 
If the U.S. EPA requires time beyond the time frames outlined in the above review 
responsibilities to review submittals and the resulting delay impacts future grant 
commitments, the U.S. EPA will take the following actions: 

 
• For delays that will impact commitments by 30 days or less, provide verbal 

notification to the MDEQ. 
 

• For delays that will impact commitments by more than 30 days, submit a letter to 
the MDEQ that explains the reasons for the delay and includes a revised 
authorization activities schedule. 
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3.6 WASTE MINIMIZATION 
 

Objective 
Meet the goals and priorities described in Section 2 with the available resources. 
 

Considerations 
The MDEQ conducts waste minimization activities primarily through the ESSD.  The 
ESSD’s activities are not considered part of the RCRA Work Plan, but are generally 
consistent with the U.S. EPA guidance.  The WHMD field inspectors do provide waste 
minimization assistance and information to different categories of hazardous waste 
generators. 
 
The Regulatory Integration Strategy adopted in FY98 has been implemented and is an 
ongoing priority of ESSD staff.  Regulatory integration will continue to be the focus in 
FY07 at the district office level.  In addition to this pollution prevention (P2) effort by 
ESSD field staff, there are several new and ongoing programs initiated by ESSD 
technical and program staff that include assistance in waste minimization.  
 

Scheduled Activities:  ESSD 
Areas of concentration for the upcoming year include: 
 

• Regulatory integration efforts with the WHMD will continue to be a priority with 
ESSD field staff.  The ESSD field staff will work with the WHMD to promote P2 in 
their compliance assistance efforts, including accompanying the WHMD staff on 
compliance inspections to promote waste minimization to businesses, industry, 
and manufacturing facilities. 

 
• A P2 Integration Award Program was instituted within the MDEQ in FY98 and 

will continue into FY07. 
 

• The ESSD, Compliance Assistance Unit, provides regulatory compliance 
assistance and encourages waste minimization by providing one-on-one 
assistance, workshops, and developing regulatory/P2 guidance documents. 

 
• The Michigan Household Hazardous Waste Collection Initiative, funded 

through the Clean Michigan Initiative, has now funded eleven projects to address 
residential hazardous waste disposal in Michigan communities.  All eleven grant 
recipients have completed their initial two-year grant cycle and have provided 
final summary reports outlining their programs.  This grant program had 
significant measurable waste reductions over the course of its grant cycle.  
These eleven projects, per grant agreement, will continue to conduct collection 
events and report their successes for a period of no less than five years from the 
ending date of the grant.   
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• The goal of the Community P2 Grant Program is to foster community 

partnerships and sustainability by bringing local government, businesses, 
planning agencies, and residents together to create change through pollution 
prevention.  The program is funded by appropriations from unclaimed beverage 
container deposits.  The most recent round of Community P2 Grants was 
announced in March 2006.  This round reserved a total of $191,000 for funding 
nine School Chemical Cleanout Programs in Michigan.  These programs should 
be fully implemented in FY07. 

 
• The Michigan Business Pollution Prevention Partnership (MBP3) continues 

to expand its offerings to innovative and diverse companies throughout Michigan.  
During the coming year, 90 percent of partners will establish and record source 
reduction activities as part of their commitment to P2 efforts at their facilities.  
Additionally, members will commit to the following areas of focus: material 
substitutions, energy conservation, water conservation, reuse efforts, and 
recycling efforts.  The MBP3 has enjoyed steady growth in the past and is 
committed to a 10 to 15 percent increase in membership annually.  Current 
membership is at 315.  The primary focus has always been on the transfer and 
sharing of information and technology.  Utilizing workshops and electronic media, 
members continue to share ideas on P2-oriented environmental management, 
sustainability, recycling, and resource management.  In this regard, the MBP3 
will continue to facilitate information and material exchanges via e-mail on a 
biweekly basis.  In addition, the partnership plans to offer a minimum of two 
MBP3 workshop/networking opportunities during FY07.  These workshops 
continue to be a valuable resource for the transfer of technology, program 
ownership, partner-to-partner networking, and opportunities for partners to offer 
input regarding the future of the MBP3.  Partners continue to seek out new 
source reduction and waste minimization opportunities, which result in decreased 
liabilities and increased cost savings.  The partnership has been focusing on 
several specific areas including:  recycling companies, alternative energy and 
fuel developers, manufacturing suppliers, municipalities, and small businesses.  
The MBP3 continues to have a strong working relationship with Michigan’s 
automotive industry. 

 
• The Automotive P2 project will continue to promote the concepts of P2 through 

the Original Eauipment Suppliers Association (OESA) by integrating with an   
established P2 partnership (i.e., MBP3), while soliciting increased participation   
through the auto parts suppliers.  Automotive facilities are encouraged to participate  
within the MBP3.  The partnership has been working with the OESA to promote and  
recruit additional partners within the program. 

 
• The goal of the Clean Corporate Citizen (C3) Program is to provide positive 

public recognition and regulatory flexibility to those establishments that have 
demonstrated strong environmental performance in the areas of Environmental 
Management Systems (EMS) and P2 while maintaining a good compliance 
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record.  In FY07 the MDEQ will be recognizing four C3s with longevity awards at 
our annual C3 Mini Workshop.  These C3s have been with the program for at 
least five years and have demonstrated that the process of continually seeking 
improvement though chemical substitution, waste reduction, energy efficiency, 
expanded recycling, and other proactive P2 measures is a dynamic component 
of an EMS and the C3 Program.  ESSD staff hopes to have the revisions to the 
current C3 Program rules finalized and in effect in early FY07.  The rules 
revisions will add clarity and strengthen the criteria necessary to receive and 
retain C3 designation.  The ESSD will also be looking to add new proactive 
establishments in FY07 to the 124 current C3 designees.  

 
• The Michigan Clean Marinas Program currently has four certified marinas with 

nearly 100 marinas working toward certification.  Additional training workshops 
are planned for late 2006 or early 2007.  Several items will be completed during 
FY07, including the formation of a Michigan Clean Marina Foundation, additional 
information sharing opportunities via e-mail and the Internet, and increased 
partnering efforts with boating/marina support industries.  The goal is to have a 
minimum of 50 certified facilities by the end of the 2007 boating season with an 
additional 100 marinas pledging their commitments.  

 
• The Retired Engineer Technical Assistance Program (RETAP) is committed 

to conducting 125 on-site P2 assessments in FY07, an accomplishment that has 
been achieved five consecutive years in a row.  The RETAP will continue to 
expand on its P2 services by performing 250 hours of technical assistance for 
such tasks as detailed cost analyses, process mapping, and further analysis on 
the feasibility of assessment recommendations in preparation for their 
implementation.  The RETAP will continue active participation in the MDEQ 
waste minimization and P2 initiatives, and RETAP assessors will continue to 
receive training on report writing, waste data collection, and P2 cost analysis.  
The RETAP will collect implementation information from each company at 
12-month and 24-month post-receipt of their assessment report.  In FY07 the 
amount of outcome and implementation data collected from assessed companies 
will be available for in-depth analysis with establishment of a fully functional, 
e-reporting database.   

 
• In FY07 the RETAP Technology Demonstration Program will provide up to 

$150,000 in matching grants to Michigan institutions of higher education to 
research and develop innovative P2 technologies having the potential to reduce 
the quantity or toxicity of specific environmental wastes currently generated by 
Michigan businesses.  Preference is given to projects that implement and 
document the first commercialization, adoption, or full-scale demonstration of a 
P2 technology at a small- to mid-sized Michigan manufacturing business.  Each 
implementation is intended to achieve greater adoption of the technology or 
practice among Michigan’s business community through documentation and 
on-site inspection of the project’s environmental and financial benefits.   



Michigan’s RCRA Work Plan for Fiscal Year 2007 
Scheduled Activities 

3.6 Waste Minimization 
 

Page 71 of 82 

Participants must provide a match equal to or greater than the awarded amount.  
To date, eleven projects have been partially funded under the program.  The 
showcase demonstrations for FY06 projects will be completed near the end of 
FY07.  All projects are periodically monitored for ongoing P2, waste minimization, 
energy efficiency, and financial benefits.  The program will continue to develop 
and make available documentation on the environmental benefits of these 
demonstrated technologies.  

 
• The Michigan Turfgrass Environmental Stewardship Program (MTESP) 

currently has 234 golf courses voluntarily participating in the program and has 
certified 63 with nearly 200 having completed a site visit.  The goals for FY07 
include continuing to develop a mentoring program comprised of certified 
courses helping to both increase course participatory levels and aid in member 
courses becoming certified, and also to enlist the aid of watershed groups to 
promote the advantages of membership to courses within their region.  Also, an 
alternative products database will be maintained in order to track alternative 
product usage and performance.  The Green Industry Guide will continue to 
provide a wide variety of information on environmentally-preferred products such 
as re-refined oil, electric equipment, and “green” parts washers, which can be 
used in facilities across the state.   

 
• The MDEQ continues to encourage Environmentally Preferred Purchasing 

(EPP) to state and local governments and to the general public through its EPP 
Initiative.  Since inception, this initiative has worked to provide valuable 
resources to those interested in preferred purchasing alternatives.  Given the 
success of an environmentally-preferred cleaning products pilot in FY06, the 
initiative is looking to offer an additional pilot opportunity in FY07 covering 
conversion from petroleum-based to bio-based vehicle/equipment fluids.  

 
• The State Park Stewardship Initiative is a partnership between the MDEQ and 

the Michigan Department of Natural Resources to strengthen environmental 
stewardship at state parks.  The initiative’s focus is to educate park officials and 
provide guidance materials on the environmental benefits of instituting best 
management practices, provide park visitors with information they can use at 
home and within their community to facilitate environmental stewardship, and 
provide the opportunity for technology transfer with regional and county parks.  
This initiative has been successful in the implementation of preferred practices 
and products on a park-by-park basis and will continue to seek opportunities to 
institutionalize these preferred practices statewide where applicable.  

 
• The RETAP Student Internship continues to provide small- and medium-size 

companies engineering students to work on projects that integrate P2 practices 
and technologies into existing manufacturing and agricultural operations.  
Assistance is provided through a partnership between the MDEQ, Michigan’s 
engineering colleges, the RETAP, and businesses.  
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During FY07 the primary tool for measuring program success will be a new 
spreadsheet that will be used for collecting information concerning waste 
reduction, material reclamation, and efficient use of energy resources as a result 
of the implemented P2 activities.  Baseline information will be collected by the 
intern prior to implementing the proposed P2 activity to contrast.  Companies 
have agreed to continue the collection of data and to forward the information at 
6- and 12-month intervals to the MDEQ for measuring the long-term impact of the 
P2 activity. 
 
Future plans for the internship program will be to continue the use of the 
spreadsheet for data collection for program success, to increase the number of 
university partners, and to expand the base of our business partners to explore 
P2 at different types of facilities.  The program will also explore partnerships with 
institutions that have two-year engineering technology programs (i.e., community 
colleges).   

 
• The Green Suppliers Network (GSN) is an industry-government collaboration 

working with all levels of the manufacturing supply chain to achieve 
environmental and economic benefits.  In FY07 the MDEQ will continue to 
partner with the U.S. EPA to promote the GSN Program.  The Michigan GSN 
Initiative is working closely with The Right Place, Inc., Michigan Manufacturing & 
Technology Center–West, in Grand Rapids to improve performance and 
minimize waste along the supply chain of major office furniture manufacturers in 
the area.  To date, participating suppliers have realized over $150,000 of cost 
savings in the areas of water and energy conservation, as well as inventory 
reduction and improved efficiency.  Through the use of state P2 technical 
assistance resources and programs such as the RETAP internships, suppliers 
have been able to actually implement waste reduction and learn 
recommendations at little or no cost to their organizations. 

 
The FY07 goals of the Michigan GSN Initiative will include: 
• Working with new industry sectors and their suppliers in the West Michigan 

Region. 
• Creating a place-based eco-industrial park using the GSN model to optimize 

waste reduction and energy efficient activity within a given geographic area. 
• Implementing chemical reduction, management, and inventory along the supply 

chain. 
• Promoting sustainable business practices that support economic growth, social 

responsibility, and environmental protection. 
 
The MDEQ will continue to support implementation of the Michigan DEQ Pollution 
Prevention (P2) Strategy, February 1998. 
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3.7 MANAGEMENT AND REPORTING 
 

Objective 
Manage the program to meet its overall purposes efficiently and effectively in light of 
resources and constraints.   
 
Considerations  
1) Accuracy and adequacy of the MDEQ program description contained in the Work 

Plan. 
 
2) Timeliness and accuracy of reports and other information submitted to the U.S. EPA. 
 
3) Effect of internal procedures to identify, track, and complete tasks necessary to fulfill 

the Work Plan. 
 
4) Effect of the MDEQ administrative records to support compliance and enforcement 

monitoring, permitting and closure, corrective action activities, and state 
authorization. 

 
5) Effectiveness of communications with the U.S. EPA relating to management and 

reporting issues. 
 
6) Quality of the staff training program. 
 
7) Quality of laboratory support. 
 
8) Quality of the MDEQ’s responses to requests for information by the public. 
 

Scheduled Activities 
In keeping with the RCRA State Oversight Quality Assessment Team 
Recommendations Report (QAT Report), September 1994, the MDEQ will follow the 
baseline oversight reporting requirements, as specified in Attachment 1 of the QAT 
Report and summarized in the following table:
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Baseline Oversight Reporting 
Reports/Reporting Frequency
WDS/RCRAInfo (CME, CA) Monthly 
Financial Reporting Annually at end of year 
Equipment Inventory Annually at end of year 
Report of Staff Vacancies Annually at end of year 
Initiatives Report  Semiannually 
RASPR Semiannually 
Import Semiannually 
Training Annually 
Expanded Public Participation Optional 
Waste Minimization Semiannually 
Hard Copy 
 Inspections of elements  
 State does not enforce Per occurrence 
 Commercial (off-site) 24-hour report; inspection report to follow 
 Draft and final licenses As issued, in accordance with 

Memorandum of Understanding 
 
Joint Inspections Up to ten per year 
 
Conference Calls 
Enforcement Quarterly or as negotiated 
Permits and Closure Bimonthly or as negotiated 
Corrective Action Bimonthly or as negotiated 
WDS Quarterly or as negotiated 
 
File Audits 
Inspections and Enforcement Annually at mid-year 
Permits and Closures Annually at mid-year 
Corrective Action Annually at mid-year 
 
On-site Meetings Annually at midyear; end-of-year; 
  conference call before report issuance 
 
Written Evaluation Reports Mid-year, end-of-year 
 
Capability Assessment Informal, in conjunction with authorization  
  packages 
 
Picture Reports Based on WDS data, can be pulled anytime 
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Laboratory Support 
Estimates for laboratory support needs for FY07 are based on data generated by the 
MDEQ Environmental Laboratory for past analytical services and work that will result 
from the MDEQ’s authorization of corrective action as of April 1996.  Costs are divided 
into two categories to differentiate between samples collected during:  (1) RCRA 
groundwater inspections (i.e., CMEs, O&Ms, and groundwater assessments) and 
(2) samples resulting from RCRA compliance and/or corrective action investigations.  
Although projected laboratory costs are chiefly for mandatory RCRA inspections, 
allowance has been included for additional sampling visits in support of RCRA closures, 
waste classification audits, and RCRA facility assessments.  Estimates for laboratory 
support needs also include the time involved for special support of laboratory expertise 
regarding specific laboratory technology, methodology, and review of specified portions 
of Quality Assurance Project Plans (QAPPs). 
 
All samples collected during sampling and compliance inspections will be analyzed in 
the MDEQ Environmental Laboratory, unless specialized analytical capability not 
available through the MDEQ Environmental Laboratory is required, i.e., high resolution 
mass spectography.  All analyses conducted by the MDEQ will be performed in 
accordance with standard procedures contained in the 2006 (Revision 3) quality 
assurance manual entitled Waste and Hazardous Materials Division Quality Assurance 
Quality Control Manual for the Sampling and Analysis of Environmental Media or 
subsequently approved revision.  A copy of this manual was originally provided to the 
U.S. EPA following its completion (with the assistance of the U.S. EPA contractor) in 
February 1998; and it was officially approved by the U.S. EPA, Region 5, on 
December 16, 1998.  Major updating was completed during FY01, and Revision 2 was 
submitted to the U.S. EPA, Region 5, in February 2001.  A second major update was 
completed in FY06, and Revision 3 was submitted to the U.S. EPA, Region 5, in 
May 2006.  Since this manual is lengthy and the procedures contained within do not 
frequently change, the MDEQ will review this document on a semiannual basis and 
perform minor revisions, as needed.  The MDEQ will submit a fully updated copy of the 
manual to the U.S. EPA every five years (from the date of official U.S. EPA approval) 
unless substantial changes necessitate a release sooner.  In addition to this MDEQ 
reference manual, the U.S. EPA SW-846 Third Edition, with revisions, will be used.   
 

Safety Training 
The WHMD has developed a Health and Safety Program to ensure that staff, who 
perform duties at facilities where they may be exposed to hazardous chemicals, conduct 
tasks in the safest manner possible.  The WHMD Health and Safety Program is 
designed to comply with Michigan’s Occupational Safety and Health Administration 
standards, which includes the Michigan Hazardous Waste Operations and Emergency 
Response (HAZWOPER) regulations, and all applicable MDEQ health and safety 
policies.  
 
1) All new WHMD staff who conducts sampling and/or inspections at facilities where 

hazardous chemicals may be present must complete at least 24 hours of safety 
training designed to teach chemical awareness and toxicology and to familiarize  
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them with personal protective equipment that may be required to perform tasks.  
Employees in the HWS who may be involved in remedial site activities may need to 
complete a more intensive 40-hour safety training course instead of the 24 hours of 
training.  All staff who has taken either the 24-hour or the 40-hour safety training 
course is required to complete an additional 8 hours of safety training annually to 
update their safety skills.  Staff whose work duties require them to wear a respirator 
must complete an annual 4-hour respiratory protection refresher class, that includes 
a fit test, and they must be able to demonstrate that they understand and can apply 
the information learned during the session.  All WHMD staff is encouraged to take 
Cardiopulmonary Resuscitation (CPR), First Aid, and Automated External 
Defibrillator (AED) training and to maintain their certifications.   

 
2) The following training needs and costs are projected for FY07 based on current 

staffing levels and expected training costs: 
 
 Training Needs No. of Staff Training Cost 
 Initial 40-hour Safety Training 2 staff* $495/person 
 Initial 24-hour Safety Training 2-5 staff* $395/person 
 8-hour Annual Safety Training 
  MDEQ Classes 52 staff $85/person 
  HazMat Classes 4 staff $95/person 
 Annual Respirator Training and Fit Test 31 staff $50/person 
 CPR/First Aid Refresher/AED Training 65 staff $50/person
 
 Total FY07 Safety Training Cost $12,565 
 
*Initial staff training may be required is new/current employees need it and/or more 
intensive HAZWOPER training to satify MIOSHA safety requirements. 
 

Financial Capability Program 
The MDEQ will continue to use the state’s TSD database to verify whether facilities are 
maintaining financial mechanisms as required by the rules.  The MDEQ will send letters 
to owners/operators reminding them to update cost estimates, make payments into trust 
funds, and/or renew/replace mechanisms prior to their anniversary date.  Deadlines will 
be tracked, and responses will be logged into the database.  Owner/operators will be 
contacted again if no response is received or if the response is inadequate. 
 
This verification and notification process is possible because all TSDs and financial 
mechanisms are listed in the TSD database.  The financial mechanisms are reviewed 
when received and rejected if inadequate.  If a mechanism is listed in the database, it 
has the proper wording.  The major concern is that the mechanism provides sufficient 
coverage and that it is updated and renewed/replaced on schedule.  The database can 
be used to determine what types of coverage are required, to determine what the 
owner/operator has submitted to meet those requirements, and to identify the submittal 
deadlines.  
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The MDEQ has found this process is more effective than conducting facility-specific 
financial record reviews at only a limited number of facilities each year.  This process 
highlights the inadequate financial demonstrations before they occur, putting the MDEQ 
in a proactive mode. 
 
Data will be entered into WDS to demonstrate that a financial review has been 
completed.  Because of this proactive approach, essentially all Michigan TSDs are in 
compliance with the financial capability requirements at any given time.  To reflect this 
in WDS, the MDEQ will record an “in-compliance” financial record review (except when 
it does not apply) for the active TSDs in the Compliance and Enforcement Module in 
WDS.  This reporting will be done periodically throughout the FY, but a financial record 
review will be recorded for at least one-quarter of all active TSDs by the end of the first 
quarter. 
 

WDS/RCRAInfo Reporting   
Michigan data for the Hazardous Waste Program is entered into WDS and translated to 
the U.S. EPA national hazardous waste database, RCRAInfo for Handler, Permitting, 
Correction Action, Compliance and Enforcement, and Hazardous Waste (biennial) 
Reporting data.  Any disruptions in translation will be communicated to Mr. Dan Bakk, 
U.S. EPA, Region 5. 
 

Compliance Monitoring and Enforcement/Handler Modules 
MDEQ staff will enter quality compliance and enforcement data into WDS and will 
continue to translate the data into the national RCRAInfo database on a monthly 
schedule.  The WHMD and the U.S. EPA will handle data corrections for entries with 
dual-agency linking within RCRAInfo Permitting, Monitoring and Enforcement, 
Corrective Action, and Compliance Modules according to the following procedures: 
 
1) The MDEQ will continue to translate the state handler, permitting, corrective action, 

and compliance and enforcement data into RCRAInfo on a monthly basis. 
 
2) Once the translation is successful, the MDEQ will run a query to determine which 

data reside in RCRAInfo, but do not reside in WDS.  This could involve new data 
(possibly corrected) or updated data in WDS that require change in RCRAInfo. 

 
3) If the necessary changes in RCRAInfo reside within a record where the U.S. EPA is 

the implementer of record (IOR), MDEQ staff cannot make the changes.  Therefore, 
the MDEQ will e-mail on a monthly basis the Region 5 database contact, Mr. Bakk, a 
list of any permitting, corrective action, or compliance and enforcement data 
changes that Region 5 will need to make. 

 
4) Within three weeks from the date of the e-mail, Region 5 will send the MDEQ a 

return e-mail iterating how changes were made in RCRAInfo, or what changes have 
not been made and why.  This will give MDEQ staff one week to make any changes 
required in RCRAInfo to completely synchronize the data with WDS and retain 
accuracy prior to the next translation. 
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5) If Region 5 staff does not agree to a proposed change, they will discuss it with 
MDEQ staff. 

 
Handler Module and Biennial Reporting 

The U.S. EPA identification numbers will continue to be issued through the state 
database, and the identification numbers will conform to the required check-digit 
algorithm.  The MDEQ will continue processing and submitting data for the 2005 
biennial reporting cycle. 
 

Permit Module 
The MDEQ commits to maintaining WDS to reflect current permitting, closure, and 
postclosure activities in Michigan, including facilities listed by the U.S. EPA, Region 5, 
as high priority under the federal GPRA.  This data will continue to be translated into 
RCRAInfo on a monthly schedule.   
  

Corrective Action Module 
The MDEQ commits to maintaining WDS data to reflect current corrective action 
activities for high priority GPRA facilities where the MDEQ has the lead.  The MDEQ 
data for RCRAInfo will be entered in WDS and continued to be translated to the 
U.S. EPA RCRAInfo database.   
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3.8 SPECIAL INITIATIVES 
 

Objective 
Voluntarily participate with the U.S. EPA on activities of special regulatory concern. 
 

Considerations 
1) Status of such activities as described in the Work Plan. 
 
2) Effectiveness of communications with the U.S. EPA on special initiatives. 
 

Scheduled Activities 
The MDEQ’s Special Initiatives are: 
 
1) Great Lakes Initiative (GLI) Grant. 
 
2) Combustion Initiative (CI) Grant. 
 

GLI Grant FY07 Projects 
The GLI projects are grouped as shown in the following FY07 GLI Project Summary 
Table, which is divided into two groups: 
 
1) Projects to begin in FY07 with funds originating in FY07. 
 
2) Projects to continue in FY07 with funds originating in FY06. 
 
The summary table also shows the Total Project Cost, Federal Share, State Share, and 
those projects funded from the U.S. EPA contractor services accounts.   
 
A GLI Grant Project Descriptions:  New FY07 Projects table follows. 
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GLI Grant Project Descriptions:  New FY07 Projects 
 

Project Federal 
Grant 

State 
Match 

Project 
Totals 

Senior Environmental Employee Program 
(SEEP) Employees:  The MDEQ proposes to 
provide funds for ten SEEP positions.  The 
employees will continue to work in the 
following areas:  (1) RCRAInfo System; 
(2) manifest and transporter licensing; 
(3) STORET/groundwater data entry; and 
(4) district inspections and assistance with 
computer programs and biennial report 
program.  One SEEP employee will continue 
to be used by the districts to conduct certain 
inspections. 

 
 
 
 
 
 
 
 
 
 
 
$ 270,000 

 
 
 
 
 
 
 
 
 
 
 
$ 0 

 
 
 
 
 
 
 
 
 
 
 
$270,000 

Hazardous Waste Database Integration 
Project:  The MDEQ proposes to request 
funds to maintain functionality in the WDS 
database, as well as to finance additional 
projects that will facilitate data translation to 
the U.S. EPA and increase data entry 
efficiency.  These activities will be 
accomplished via a contract. 

 
 
 
 
 
 
 
$ 80,438 

 
 
 
 
 
 
 
$ 26,812 

 
 
 
 
 
 
 
$107,250 

Computer Upgrades:  The proposal includes 
additional upgrades of the WHMD computers 
to meet the MDEQ standards and to purchase 
printers, updated software, and other 
equipment to meet operational needs. 

 
 
 
 
$ 22,500 

 
 
 
 
$ 7,500 

 
 
 
 
$ 30,000 

Geographic Information System (GIS) Student 
Intern:  The MDEQ proposes to provide 
funding to continue the GIS student intern 
position for entering and maintaining data in 
the GIS.  This position is responsible for 
entering regulated site locations on maps, 
maintaining the inventory of sites, and 
determining the location of historic landfills 
(i.e., file reviews at various state offices and 
local health departments, contacting state and 
local employees, review of soils maps, etc.).  
Other activities include producing 
computerized maps for special projects and 
site-specific maps and updating existing maps 
for the regulated facilities, which can include 
hazardous waste, solid waste, and 
groundwater discharges.  Work is also needed 
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Project Federal 
Grant 

State 
Match 

Project 
Totals 

to plot the legal boundaries for landfills, 
institutional controls, deed restrictions, and 
deed notices in support of efforts to track the 
adequacy of long-term controls and the 
monitoring thereof. 

 
 
 
 
$ 6,000 

 
 
 
 
$ 2,000 

 
 
 
 
$ 8,000 

Toxicologist:  This proposal is for continued 
funding for a toxicologist hired in May 2000 to 
support the WHMD, Part 111 CA Program.  
The toxicologist would develop data quality 
objectives for QAPPs and cleanup criteria for 
RCRA/Part 111 CA, evaluate site-specific risk 
assessments for CA and closures, and 
perform other toxicology-related duties.  The 
GPRA states that by FY08, 95 percent of high 
priority facilities will have human exposures 
controlled and 70 percent of high priority 
facilities will have groundwater releases 
controlled.  All of the closures and CAs that 
are in the process of being performed or are in 
the planning stages rely on risk assessment to 
assure the human and ecological risks are 
appropriately controlled. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
$ 72,750 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
$ 24,250 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
$ 97,000 

GLI Grant Total $ 451,688 $ 60,562 $512,250 
 

GLI Projects Total (Less SEEPs) $ 181,688 $ 60,562 $242,250 
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CI Grant FY07 Projects 
The CI projects are grouped as shown in the following FY07 CI Project Summary Table, 
which summarizes the titles and costs of projects to be conducted during FY07 and 
funded by the CI Grant.  The summary table also shows the Total Project Cost, Federal 
Share, State Share, and those projects funded from the U.S. EPA contractor services 
accounts.   
 

CI Project FY07 Descriptions 
The CI projects are grouped in the following table, which shows the Project Totals, 
Federal Grant, and State Match, and those projects funded from the U.S. EPA contractor 
services accounts.   
 
The CI project descriptions are shown in the table below: 
 

PROJECT FEDERAL 
GRANT 

STATE 
MATCH 

PROJECT 
TOTALS 

Dioxin Sampling Contract $56,250 $18,750 $ 75,000 
Investigation of Tittabawassee River, 
Midland, Saginaw River, Saginaw Bay, and 
MDEQ/Dow-Tri Cities Community 
Involvement 

 
$26,250 

 
$ 8,750 

 
$ 35,000 

CI Grant TOTAL $82,500 $27,500 $110,000 
 
 



Hazardous Waste Section – Revised 2007 CME/O&M and PC Cap Inspection Quarterly Schedule 
 

First Quarter
 

Facility Name EPA ID Number Scheduled Commitments Commitment Due Date 
Dow Chemical Main Plant & Incinerator MID 000 724 724 PC Cap Inspection (NW Plant) First Quarter 
Former Wyckoff Steel Inc. MID 004 508 628 Groundwater O&M Inspection First Quarter 
Grand Blanc Landfill MID 980 506 265 Post Closure Cap Inspection First Quarter 

 
Second Quarter

 
Facility Name EPA ID Number Scheduled Commitments Commitment Due Date 
Alma Facility (TPI) (Former Ponds) MID 005 358 130 Groundwater O&M Inspection Second Quarter 
Grand Blanc Landfill MID 980 506 265 Groundwater O&M Inspection Second Quarter 
The Dow Chemical Company – Salzb MID 980 617 435 Post Closure Cap Inspection Second Quarter 
Woodland Meadows LF North MID 000 810 408 Groundwater O&M Inspection Second Quarter 

 
Third Quarter

 
Facility Name EPA ID Number Scheduled Commitments Commitment Due Date 
Alma Facility (TPI) (Former Ponds) MID 005 358 130 Post Closure Cap Inspection Third Quarter 
Automotive Components Holdings MID 005 057 005 Groundwater O&M Inspection Third Quarter 
Woodland Meadows LF North MID 000 810 408 Post Closure Cap Inspection Third Quarter 

 
Fourth Quarter

 
Facility Name EPA ID Number Scheduled Commitments Commitment Due Date 
Dow Chemical Main Plant & Incinerator MID 000 724 724 PC Cap Inspection (SE Plant) Fourth Quarter 
Lacks Industries Inc. MID 006 014 666 Groundwater O&M Inspection Fourth Quarter 
MDEQ Storage Facility MID 980 825 632 Groundwater O&M Inspection Fourth Quarter 
Occidental Chemical Corp. MID 006 014 906 Post Closure Cap Inspection Fourth Quarter 
Wayne Disposal Inc. MID 048 090 633 Groundwater O&M Inspection Fourth Quarter 
Dow Chemical Main Plant & Incinerator MID 000 724 724 PC Cap Inspection (NW Plant) First Quarter to Fourth 
The Dow Chemical Company –Salzburg MID 980 617 435 Post Closure Cap Inspection Second Quarter to Fourth 

 
 




